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SUMMARY 

This INEEL Consolidated Laboratory Complex Project DRAFT describes the most cost-
effective solution for several critical-mission laboratory needs at the Idaho National Engineering 
and Environmental Laboratory (INEEL). The INEEL Consolidated Laboratory Complex (ICLC) 
Project will replace and consolidate 185,000 square feet of dated and deteriorating analytical, 
environmental, nuclear research, and radiological support laboratories from 13 different facilities 
at the INEEL site. The project will also provide about 10,000 square feet of process development 
support space for waste treatment and other related research functions, and approximately 11,000 
square feet of  radiological capability for the INEEL’s Subsurface Geosciences Laboratory. 

The primary objective of the project is to provide the infrastructure necessary to sustain 
laboratories that will support timely remediation of INEEL hazardous and radioactive wastes and 
selected research and development activities in accordance with the INEEL Institutional Plan. 
This action will also significantly reduce the funding gap between life-cycle capital needs and 
expected capital funding levels. 

 
Initial scoping of this line-item construction project (LICP) involved listing INEEL 

laboratory facilities that are vulnerable to being condemned for environmental, safety, and health 
reasons. The major facilities on this list include the CPP-602 Laboratory/Offices Building, CPP-
620 Chemical Engineering Laboratory High Bay, CPP-630 Safety/Spectrometry Building, CPP-
637 Process Improvement Facility, and CF-690 Radiological and Environmental Sciences 
Laboratory. Other analytical, program support, and field sampling support laboratories at the 
Central Facilities Area (CFA), Test Area North, and the Test Reactor Area will also be replaced 
by the ICLC. Typical problems with the existing facilities include failing systems and numerous 
code deficiencies.  

Recommendation 

Following eight months of evaluations, the alternative shown to best meet the mission need 
criteria is to construct a new 150,000 ft2 ($87M) laboratory facility at INTEC and lease a new 
65,000 ft2 (lease cost of $20.00/sf/year for 10 years for a total of $13M) laboratory facility in 
Idaho Falls. The preconceptual total project cost (TPC) estimate of this alternative is 
$100 million. This project will provide reduced operating and maintenance cost savings of $4M 
annually and contribute over $164M in avoided capital upgrade/replacement costs. As a result, 
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the INEEL infrastructure funding gap in 2010 is reduced by over $164M (Figure S-1). Other 
benefits include:  lowest life-cycle costs (see Table S-1) for alternatives meeting the full INEEL 
laboratory mission, leased laboratory in Idaho Falls is more favorable to R&D initiatives, and 
maximum space for minimum cost. 

0

100

200

300

400

500

600

700

800

900

1000

FY 2010 Funding Gap
Without ICLC

FY 2010 Funding Gap
With ICLC

FY 2010 Projected
Funding Gap Reduction

($164M)

 
Figure S-1. Capital gap comparison ($M), fiscal year 2010. 

 

Table S-1.  Total Project Costs and Life-Cycle Cost Comparisons 

 1 
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New High-Level 

Lab at INTEC 
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4 
New High-Level 

Lab at INTEC 
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5 
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Lab at INTEC 
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Lab at CFA  

Life-Cycle Cost 
Total Discounted 

($M) 

Total Project Cost 

312 
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Complete Life Cycle Cost Estimates are available upon request. 
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Alternatives 

Five major alternatives for meeting mission-critical INEEL laboratory needs are 
summarized here; others are briefly discussed in the text. A list of evaluation criteria was 
developed by the project team. The criteria were reviewed to eliminate duplicates and refine them 
into a valid set of discriminating criteria. Weights were assigned to the final set of criteria using 
the group’s expertise and judgement based on the relative importance of maintaining the project 
TPC of $100M and achieving goals and strategies of the INEEL Institutional Plan. A decision 
analysis matrix was used to summarize scores of the options against the criteria and is located on 
the last page of this summary. A summary of the Keptner-Trego (K-T) analysis is given at the end 
of this summary.1 A brief discussion of the alternatives considered is as follows: 

1. Do nothing. This alternative jeopardizes INEEL Environmental Management and research-
and-development (R&D) missions by pushing solutions to the laboratory infrastructure 
problems out to unknown dates, beyond needed replacement dates, and outside the realistic 
LICP funding timeframe. Facilities would continue to deteriorate until they are no longer 
useable. This alternative has the lowest capital cost ($0) but the highest life cycle cost 
($312M) of the alternatives considered. 

2. Replace systems/parts of existing laboratory facilities. This alternative would replace the 
worst facilities on a like for like basis (CF-690, CPP-602, CPP-620, CPP-630, CPP-637) 
and would provide upgrades to roofs, mechanical, HVAC, and electrical systems to other 
facilities (CF-612, CF-625) in accordance with the Long Range Plan. This $80M upgrades 
alternative would seriously impact ongoing laboratory work while the construction 
upgrades were being performed, especially since there is a lack of temporary laboratory 
space. Construction activity would be continuous. The already aging facilities cannot be 
expected to last another 35 years. 

3. Build a new 160,000 square foot high level facility at the Idaho Nuclear Technology 
and Engineering Center (INTEC) with no upgrade to the Radiological and 
Environmental Sciences Laboratory (RESL). This alternative requires a considerable 
amount of new space to support the analytical and R&D laboratories that need to be 
replaced. This alternative also retains INTEC’s low-level analytical and R&D functions 
from CPP-620 and –637, which could more cost-effectively be relocated to Idaho Falls. 
This alternative does not include upgrades or improvements to RESL or other low-level 
laboratory functions (for example, bioassay and dosimetry) located at CFA or TRA. 

4. Build a new 150,000 square foot high level facility at INTEC with new leased low level 
laboratories in Idaho Falls. This alternative provides substantially more space (55,000 sq. 
ft.) with almost the same project funding level as Alternative 3. It includes 65,000 square 
feet of new leased laboratories for low-level rad and cold functions currently performed at 
the site that could be performed in Idaho Falls. The DOE RESL facility would be relocated 
to Idaho Falls into the new leased facility under this alternative. It scored the highest K-T 
total weighted score. Preliminary cost estimates indicate it is only $2 million more than 
Alternative 3. In addition, it provides the best high level life-cycle cost savings for full 
mission support as indicated by the comparison in Table S-1. 

                                                      

1 Other options are discussed in the body of the text. 
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5. Build a new 160,000 square foot high level facility at INTEC and a new 65,000 square 
foot low level facility at CFA. This alternative is the second best solution, but it is the 
most expensive alternative at $128 million. Additionally, it does not fit the current planning 
philosophy of reducing activity (site footprint and costs) at CFA. 

A summary of existing facilities and functions, and projected facilities and functions is 
shown in Table S-2. 

Under the umbrella of redefining how work is done at the INEEL initiatives such as 
improving the sampling process, coordinating on-site analytical services, and increasing the use 
of off-site laboratories are being evaluated. Results of these ongoing BBWI laboratory efficiency 
initiatives will be incorporated into the conceptual design of the ICLC. Conceptual design 
activities will also include the impacts on the ICLC scope of the pending reduction in force 
expected in early FY02. 
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Table S-2. Square footage estimate for the ICLC. 
Existing 
Facility 

Condition Existing ft2 Offices Labs Replacement 
ft2 via ICLC 

Offices Labs Functions Potential 
to Lease 
in Idaho 

Falls 

Replace 
at Site 

CPP-602 Poor 47,628 36 27 63,000 36 27 Analytical support for HLW, SNF, all of INEEL  XX 

CPP-630 Poor 22,090 18 7 16,000 23 7 Mass spectrometry for HLW, SNF, all of INEEL  XX 

CPP-637 Poor 32,400 54 9 30,000 60 10 Pilot and process operations for waste, groundwater, 
separations, decon, offgas technologies 

XX XX 

CPP-620 Poor 4,418 0 2 13,000 0 2 Pilot testing/technology demonstration XX XX 

Subtotal  106,536 108 45 122,000 119 46    
           

CF-612 Fair 9,855 4 3 6,000 4 3 Industrial hygiene sample analysis XX  

CF-625 Fair 7,533 15 12 12,000 18 5 Bioassay, headspace gas analysis, gcms XX XX 

CF-638 Fair 1,030 0 3 4,000 1 2 Radiation calibration laboratory XX  

CF-690 Very Poor 32,238 40 25 50,000 40 25 DOE QA and reference laboratory, BBWI dosimetry XX  

CF-689 Fair 5,000 2 2 4,000 2 2 Environmental monitoring & surveillance XX  

Subtotal  55,656 61 45 76,000 65 37    
           

TRA-604A Poor 5,000 5 8 4,000 2 2 Non ATR radioanalytical analysis in support of 
sitewide environmental monitoring 

XX  

TRA-666 Poor 4,320 10 4 5,000 5 2 Tritium laboratory  XX 

TRA-661 Fair 2000 6 1 2,000 2 1 Non ATR radioanalytical analysis in support of 
sitewide environmental monitoring 

XX  

Subtotal  24,524 21 13 11,000 9 5 Only TRA functions not supporting ATR are 
being proposed for inclusion in ICLC 

  

           

TAN-604 Fair 12,364 5 5 5,000 1 3 High temperature radioactive materials testing  XX 
           

SSI-HiLL New 0 0 0 11,000 15 5 New functions  XX 
           

Grand Total  185,876 195 108 225,000 209 96  65,000 160,000 
Note: Check ft2 = (((offices × 120 ft2) + (labs * 1,000 ft2)) *1.30 for circulation) *1.30 for mech/elect/support 
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Drivers 

The overpowering drivers for capital replacements and/or upgrades are the schedules and 
legal milestones for the INEEL programs. For example, high-level waste has to be treated and 
ready for shipment out of Idaho by 2035 in order to meet the requirements of the 1995 Settlement 
Agreement/Court Order between the US Department of Energy (DOE), the Navy, and the State of 
Idaho. Repackaging and shipments of spent nuclear fuel will take place during this same 
timeframe in accordance with the Spent fuel Settlement Agreement. Other drivers requiring 
sample analyses and laboratory services include the Federal Facilities Agreement and Consent 
Order between the Environmental Protection Agency, the State of Idaho and DOE; and the Site 
Treatment Plan approved by the State of Idaho. 

A secondary driver is to maintain the INEEL as the DOE’s lead laboratory for 
Environmental Management. Analytical and R&D laboratory facilities need to be sufficient to 
support this goal and to provide the nation with environmental science and engineering solutions. 

This project also supports five of the seven initiatives of the INEEL Institutional Plan:  
Subsurface Science – via construction of five special high level laboratory modules dedicated to 
new subsurface science functions; Long-Term Environmental Stewardship via replacement of 
existing process development space (CPP-637 and CPP-620); Waste Treatment and Disposition, 
via replacement of deteriorating analytical laboratories (CPP-602 and CPP-630) required to help 
meet Settlement Agreement milestones; Generation IV Nuclear Reactor via replacement of 
research and fission safety laboratory modules from TRA and TAN and Critical Infrastructure by 
providing the ICLC to meet the needs of the laboratory science and engineering missions in a 
cost-effective manner. 

Benefits 

The primary benefit of constructing a new laboratory complex is an INEEL infrastructure 
that has the proper facilities to perform the assigned missions in a safe, cost-effective, and timely 
manner, a strategic goal of the FY 2001-2005 INEEL Institutional Plan. Specific benefits of the 
recommended Alternative 4 include: 

• It is only $2 million more than Alternative 3 (with initial capital outlays approximately 
$10 million less, $89M vs $98M), and more laboratory space is ultimately available, so 
there is a bigger “bang for the buck.” 

• The new facilities life-cycle costs of $242 million are the lowest of the alternatives 
providing full mission support. 

• The approximate $41 million in avoided costs of upgrading/replacing existing facilities are 
the highest among the alternatives evaluated (see Appendix A). 

• No expenditures to operations or mission impacts will result from construction activities. 

• Leased space could be provided ahead of time, and the laboratories could be moved to 
Idaho Falls before the INTEC facility is finished, yielding savings and some avoided costs 
as many as three years sooner. 

• A third-party lease arrangement can be pursued much like that planned at Oak Ridge 
National Laboratory. If successful, the TPC of this LICP could be reduced by up to $13 
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million. (Note: The $13M is required as reserve to satisfy OMB Circular A-11. The money 
is not actually spent and is reduced by the amount of the lease each year). 

• High level and low level functions can be segregated. 

• Exposure to future non-compliant findings (OSHA, etc.) is less. (An analysis of 
maintenance work orders in October 2000 demonstrated the deteriorating condition of the 
CPP-602 and –630 facilities. There were 75 facility deficiencies identified, with some very 
significant, affecting the operation of the labs). 

• The probability of obtaining and retaining high-caliber scientists is enhanced because of 
new modern laboratory facilities at the INEEL site and in Idaho Falls. 

• Vacating 162,192 ft2 (106,536 ft2 at INTEC and 55,656 ft2 at CFA) of deteriorating 
laboratory space. 

• A leased facility will eliminate future mortgage costs for decontamination and 
dismantlement by up to $2.9 million over an owned facility. 

• It supports the R&D mission, which is part of the DOE-approved institutional plan. 

• The Idaho Falls leased laboratories will be able to more effectively collaborate with INRA 
and the INEEL Research Center. 

• RESL will be moved to Idaho Falls and close to DOE-Idaho offices. 

• It will enhance the ability to match site-required/site-optional INEEL laboratory 
requirements. 

• It passes risk for design and construction for approximately 30% of the project to the 
private sector. 

• It provides the DOE’s lead Environmental Management laboratory with the infrastructure 
to fulfill its missions. 

Through Facility Closure, Alternative 4 saves over $5.5M (162,192 x $34/sf)in 
maintenance costs annually by not having to maintain deteriorated facilities and provides 
approximately $164 million in avoided capital costs, it reduces the capital funding gap by 20% 
(see Figure S-1). While the project mitigates mission-critical, environmental, safety, and health 
issues, it also contributes to significant avoided costs related to accidents, lost productive time, 
and government fines. However, it would be difficult to estimate such cost impacts. And, as with 
most life-cycle facility needs, the continuing deterioration resulting from deferred maintenance 
will significantly accelerate the future repair/restoration costs of existing facilities. 
 

Project Development 

The basic elements of the ICLC Project evolved many 
years ago in the form of general plant project forecasts and 
requests. Since then, the mission needs have been getting more 
pronounced, and combining the needs into an LICP request makes 
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good economic sense. Because of this evolution, the various alternatives have been discussed 
frequently. Even adaptive reuse of the Fuel Processing Facility (FPF) was, at one time, seriously 
considered as a viable alternative. A feasibility study and cost estimate were even prepared.  

A major mission for the ICLC is to provide new facilities to cost-effectively meet the 
required sampling load over the course of the coming decades. Figure S-2 shows the number of 
samples by customer that constitutes most of the expected analytical laboratory sampling load. 
No R&D sample loadings are included here. The size of the analytical portion of the ICLC is 
based on this throughput. Other areas of the ICLC are sized based on similar requirements. 

INEEL Sample Load 
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Figure S-2.  Projected analytical sample load. 

NOTE:  Base sample analysis capacity = 14,000 for labs other than INTEC +10,000 for 
INTEC = 24,000. Shortage shown above represents sampling requirements for full separations 
load. Existing capacity is sufficient to handle future demands for early vitrification process 
samples. 

The INEEL requires a full capacity lab, able to meet unexpected condition and events. Past 
experience has demonstrated the need to analyze non-routine samples caused by such things as 
process upsets, contamination source determination or rework of off-spec product. Previous 
experience has also shown extensive, general capabilities to be essential. The current regulatory 
climate and higher level of scrutiny make the requirement for advanced analytical methods more 
rather than less necessary than in the past. 

The needs for the current five major alternatives have been assessed. A facilitated decision 
analysis procedure was used to quantify the decision process and is summarized in Figure S-3. 
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CD-0 Requirements 

A team leader and a certified project manager are guiding the process though the Critical 
Decision (CD)-0 phase for this important project proposal. CD-0 deliverables for this LICP that 
are the responsibility of the management and operations contractor include:  

Justification of Mission Need, which cites that 80% of the mission-critical laboratories are 
in poor or very poor condition. The programs they support will not end until after the year 2035. 
It is absolutely essential that these infrastructure problems be resolved within the next five years 
or major program and mandated milestones will be seriously threatened. 

Acquisition Strategy, which recommends using in-house personnel, complemented with 
specialized laboratory consultants for conceptual design. For the INTEC facility, title design may 
be subcontracted to an outside firm that specializes in laboratories or performed using in-house 
resources supplemented with specialized laboratory consultants. Procurement and construction 
management will be provided by the management and operations contractor. The leased facility 
in town would be designed, constructed, and leased back to the management and operations 
contractor by a private-sector firm. 

Preliminary National Environmental Policy Act (NEPA) and Permitting Strategy will be 
developed during the conceptual design phase and submitted to the management and operations 
contractor’s environmental affairs department. 

Project Technical and Organizational Interfaces are extensive, covering ongoing capital 
project proposals and most of the laboratories that support the major programs. 

A Project and Engineering Design funding request was submitted in mid 2001 in 
compliance with DOE Order 413.3. Technical and functional requirements are being developed, 
and a technical risk evaluation will be submitted in the CD-0 package. The work is being 
accomplished through a project team composed of contributors and specialists from INEEL 
Analytical, R&D, and Operations. 

Alternative Analysis for each of the major alternatives was performed as summarized 
above. More details on the alternatives is discussed in the mission need document.  

An initial risk management plan  was developed, and impacts were evaluated. Areas of 
technical risk above normal project risks were identified, and actions were assigned for tracking 
them throughout the project to ensure they are properly mitigated. No serious technical problems 
that could adversely affect building design, construction or operation were discovered. This risk 
assessment will be expanded into a risk management plan once mission need approval is given 
and conceptual design begins. 

Preliminary Technical and Functional Requirements for the proposed laboratory complex 
will be completed in September. Major design requirements are listed in the mission need 
document. In addition, earlier BBWI Internal Reports including the Customer Requirements for 
INEEL Sample Analysis Services and the Scoping Study for INEEL Analytical Facilities provided 
best estimate numbers about the variety and numbers of samples by customer for a majority of the 
samples expected in the next 35 years, further validating the need for this project. 
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Technology Development is not required for the project proposal, since the technologies 
being employed for the ICLC facility construction and operation are basically available off-the-
shelf. 
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Figure S-3.  Decision analysis matrix. 
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UBC   Uniform Building Code 

WIPP   Waste Isolation Pilot Plant 
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INEEL Consolidated  
Laboratory Complex Project 

1. MISSION NEED 

The Idaho National Engineering and Environmental Laboratory (INEEL) 
infrastructure consists of facilities, structures, and utilities that support the 
Department of Energy (DOE) mission areas of Environmental Quality, Energy 
Resources, National Security, and Science and Technology. The INEEL 
infrastructure supports specific missions in the areas of hazardous-waste storage, 
treatment, remediation, and disposal; spent nuclear fuel (SNF) storage and 
disposal; packaging and shipping of waste forms to permanent sites; and research 
and development (R&D) in wastes, nuclear reactors, and scientific technologies. 
The infrastructure is critical to meeting milestones mandated by the State of 
Idaho to store, treat, package, and remove hazardous wastes and SNF from 
Idaho; and to maintaining the infrastructure in a safe, functional condition to 
protect the public, workers, the environment, and equipment.  

Failure to adequately fund the infrastructure program has resulted in a 
gradual deterioration of site facilities, structures, and utilities, thereby inhibiting 
their ability to support INEEL site missions, meet legal milestones, and maintain 
a safe working environment without significant maintenance costs and work-
arounds. To fully support these missions, the INEEL infrastructure program must 
be aligned with the initiatives each mission area considers critical to 
accomplishing its goals and objectives. These initiatives require a diverse but 
functional infrastructure that is maintained during the life of the mission by 
adequate investment in upgrades and replacements. 

New INEEL laboratory facilities are required to replace aging and 
deteriorating analytical, environmental, radiological, and technology 
development laboratory facilities, which provide analysis and verification 
services for various permitting and monitoring activities. The INEEL 
Consolidated Laboratory Complex (ICLC) Project (Figure 1), in conjunction with 
two other projects, proposes to upgrade INEEL mission-critical infrastructure to 
meet mission needs and reduce overall long-term facility capital upgrade and 
maintenance costs. The other two projects are the Site Engineering Resource 
Facility (SERF) and the Infrastructure Restoration/Optimization Project. These 
three projects propose to reduce the gap between projected out-year funding 
allocations and funding needs.1 Without this reduction, the gap is forecast to 
increase significantly over the next decade, inhibiting the INEEL’s ability to 
support the identified DOE missions. The consolidated laboratory complex 
would eliminate eight (8) older, high-maintenance facilities by constructing 
modern facilities that could complete INEEL laboratory missions with minimal 
life cycle costs. (Life cycle costs of $242M for the recommended alternative vs. 
Life Cycle Costs of $312M for using existing facilities). 

 

The infrastructure 
is critical to 
meeting milestones 
mandated by the 
State of Idaho…. 
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Figure 1. Architectural rendering of the ICLC. 
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The ICLC is further required to: 

• Support Settlement Agreement and Federal Facility Agreement and 
Consent Order (FFA/CO) chemical analyses of the High-Level Waste 
(HLW), SNF, Waste Management, and Environmental Restoration 
programs 

• Support requirements of the Resource Conservation and Recovery Act 
(RCRA) and the Comprehensive Environmental Response, Compensation, 
and Liability Act (CERCLA) by the HLW, SNF, Waste Management, and 
Environmental Restoration programs, as well as Site Operations 

• Support daily operations at the Idaho Nuclear Technology and Engineering 
Center (INTEC), Radioactive Waste Management Complex (RWMC), 
Waste Experimental Reduction Facility, Power Burst Facility, Strategic 
Manufacturing Center, Advanced Test Reactor (ATR), and Advanced 
Mixed Waste Treatment Facility 

• Support analyses requirements for radiation control, industrial hygiene, 
and construction 

• Assist work for others, including the Navy, Air Force, Army, State of 
Idaho, Nuclear Regulatory Commission (NRC), and private enterprise 

• Provide unique analytical and research capabilities in the fields of 
criticality control, corrosion, dry cells, debris coolability, fusion safety, 
and headspace gas analysis 

• Support pilot plant, mock-up, and calcine retrieval programs.  

The projected analytical sample load to support these needs is shown in 
Figure 2. 

INEEL Sample Load 
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Figure 2. The projected analytical sample load to support the ICLC. 
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NOTE:  Base sample analysis capacity = 14,000 for labs other than INTEC 
+10,000 for INTEC = 24,000. Shortage shown above represents sampling 
requirements for full separations load. Existing capacity is sufficient to handle 
future demands for early vitrification process samples. 

The INEEL requires a full capacity lab, able to meet unexpected condition 
and events. Past experience has demonstrated the need to analyze non-routine 
samples caused by such things as process upsets, contamination source 
determination or rework of off-spec product. Previous experience has also shown 
extensive, general capabilities to be essential. The current regulatory climate and 
higher level of scrutiny make the requirement for advanced analytical methods 
more rather than less necessary than in the past. 

The needs for the current five major alternatives have been assessed. A 
facilitated decision analysis procedure was used to quantify the decision process 
and is summarized in Figure S-3. 

“Fair condition” describes 20% of the more than 185,000 ft2 of laboratory 
facilities at Chemical Processing Plant (CPP)-602, -620, -630, and -637; Central 
Facilities Area (CFA)-612, -625, -638, -689, and -690; Test Reactor Area 
(TRA)-604, 661, and -666, and Test Area North (TAN)-604. Eighty percent of 
these facilities are in poor or very poor condition (Figures 3 and 4).1 Facilities 
have failing ventilation systems (including laboratories that are completely 
unusable due to collapsed heating, ventilating, and air conditioning [HVAC] 
ductwork), failing structures, asbestos, hantavirus, inadequate electrical systems, 
and, in some cases, even fungus growing on the walls. Numerous code 
deficiencies also exist in the HVAC, electrical, plumbing, and structural systems. 
Specific deficiencies/deficiencys include: 

• Lack of one-hour fire-rated corridor walls (most laboratories and rooms do 
not meet today’s fire code requirements, and many of the laboratories do 
not meet exit requirements) 

• Insufficient ventilation for handling hazardous materials  

• Lack of proper facilities for accumulation of hazardous waste 

• Chemical fume hoods in corroding and deteriorating states 

• Electrical panels that do not meet current access requirements 

• Laboratories and storage rooms containing toxic and flammable chemicals 
or hazardous biological materials vented directly into hallways 

• Nonexistent pressure differentials between areas with different hazard 
levels 

• Exterior walls covered with spray-on urethane foam insulation, which is a 
fire hazard. 

Maintenance costs for the existing facilities is $34.00 per ft2 per year due 
to poor insulation systems, outdated and failing HVAC equipment, deteriorated 
roofs and wall skins, and constant maintenance. Construction of the ICLC would 
avoid identified construction and upgrade projects totaling over $164 million. 
Current annual maintenance costs for the facilities proposed for consolidation is 
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$6.3 million (185,876 st x $34/sf). In addition, all of these existing facilities, 
except CF-625 and -689, are slated for demolition before or during 2012. 

The project is replacing 185,000 plus square feet with approximately 
225,000 square feet. Space savings realized by consolidating functions into two 
facilities are offset by the addition of new functions for subsurface science 
(11,000 sf) and additional high-bay space for process development (9,000 sf). 
Other increases are required to provide separate corridors for utilities and 
pedestrians and to increase laboratory module size. Simply replacing laboratories 
on a like for like square footage basis is not appropriate for today’s state of the 
art laboratory design. Existing laboratories lack adequate sample preparation 
space, particularly for alpha analysis, which require gloveboxes and adjacent 
fumehoods as well as additional bench space. Existing radiochemistry counting 
spaces are extremely crowded. Equipment has been congested in parts of old 
changerooms and is very inefficient. In the case of RESL, the individual 
laboratories were originally designed for health services functions and are of 
insufficient size to properly handle their missions today. 
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Figure 3. Condition percentages of mission-critical laboratories at INEEL site. 

 

Figure 4. Age of mission-critical laboratory facilities at INEEL site. 
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Continued use of the existing facilities will increase the potential to 
negatively impact Settlement Agreement and FFA/CO milestones (for example, 
if turnaround times on sample analysis cannot be met because nonfunctional 
laboratory HVAC systems cause instrumentation to be shut down unexpectedly). 
For instance CPP-602 has been operating with only one half its blowers running 
for most of the year leading to inefficient use of equipment and facilities. 

Poor temperature control is a reoccurring problem, especially in the winter 
and summer months. Temperature control is essential for operating laboratory 
equipment. Extremes (noted in labs from 50°F to 100°F) have shut down 
equipment because of the unreliability of the facilities air conditioning systems. 
This has been somewhat mitigated by the use of electric fans and keeping the lab 
and outside doors open. In several instances, free standing air conditioners have 
had to be installed because of the unreliability of the facilities HVAC systems. 
These temperature extremes also create poor working conditions for employees. 

Frequent water line and steam pipe leaks have caused laboratory 
shutdowns. Floors have been flooded and equipment damaged from broken over 
head pipes. This is especially true when steam heat is supplied to the buildings. 

Also, a loss of “work for others” and missed R&D opportunities can occur 
when excess space is subsequently utilized for workaround activities, caused by 
laboratory shutdowns. The high maintenance and operational costs of these 
facilities, will continue to grow as will safety and health issues and inefficient 
workarounds. Loss of capability or capacity from these laboratories could 
threaten the INEEL’s ability to accomplish its mission for DOE. 

The new facilities will provide full compliance with the Occupational 
Safety and Health Administration (OSHA) and environmental protection 
requirements, International Building Codes (IBCs), National Electric Codes, 
National Fire Protection Association codes, radiation protection requirements, 
and industrial hygiene requirements, as detailed in federal and state regulations 
and DOE orders. 

1.1 Idaho Nuclear Technology and Engineering 
Center Needs–General 

INTEC’s major current mission is the storage of SNF and the storage and 
processing of HLW. The long-term mission of INTEC is to transfer all SNF from 
wet to dry storage, prepare the SNF for long-term disposal, and transfer it to the 
disposal site. All HLW must be immobilized and packaged to meet long-term 
disposal requirements. A large investment will be required in facilities, 
structures, and utilities to meet these objectives by 2035, as required by the 
Settlement Agreement. The average age of INTEC facilities is 23 years (those 
INTEC facilities to be replaced by the ICLC average 42 years); however, key 
laboratory, production/plant, and service facilities are in poor condition and will 
require infrastructure upgrades to meet life-cycle needs. Portions of the utility 
systems also need upgrades within the next 10 years to support INTEC’s mission. 

Significant activity will be centered at INTEC in the next 35 years to 
complete mission-critical tasks necessary to meet Settlement Agreement 
milestones and remove all waste and SNF. Maintenance of INTEC’s 

Loss of capability 
or capacity from 
these 
laboratories 
could threaten 
the INEEL’s 
ability to 
accomplish its 
mission for DOE. 

Significant activity 
will be centered at 
INTEC in the next 
35 years to 
complete mission-
critical tasks 
necessary to meet 
Settlement 
Agreement 
milestones and 
remove all waste 
and SNF. 
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infrastructure is critical to support the INTEC mission and provide a safe 
work environment. 

Future demands for sampling for an early vitrification process are within 
the previous peak sample analysis rates for the INTEC laboratory facilities. 

1.2 INTEC Needs – Specific Facilities 

Specific INTEC laboratory facility needs are as follows: 

CPP-602:  Analytical laboratories in CPP-602 and -630 consist of 
chemistry and instrumentation laboratories housed in aging buildings at  
INTEC. The INEEL Infrastructure Long-Range Plan1 categorizes the facilities as 
being in poor condition. The CPP-602 facility was constructed in the early 1950s 
to support general wet-chemistry analyses using hands-on procedures; laboratory 
instrumentation was almost nonexistent. Since that time, however, requirements 
for handling radioactive materials have become stricter, and use of laboratory 
instrumentation has increased significantly. Although CPP-602 was partially 
refurbished about 15 years ago, ventilation capacity has remained the same and is 
inadequate to support additional airflow controlled workspace (Figure 5). The 
laboratories in CPP-602 are reaching the end of their useful life and are 
scheduled for decommissioning within 10 years. As such, they cannot provide 
additional containment of radioactive materials and margins of safety for 
handling hazardous materials required under today’s work procedures. 

In each of the past several yearsthree to four instances of poor 
ventilation have required the evacuation of laboratory personnel. These 
evacuations have lasted from several hours to several days. 

 

Figure 5. Ventilation capacity in the 1950s vintage CPP-602 laboratories is 
inadequate to support today’s airflow controlled workspace. 

The laboratories in CPP-602 provide a full range of analytical capability, 
supporting the INTEC and INEEL engineering community programs. This 
capability has proven extremely useful when process problems have arisen or 
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when technical development support was needed to fully understand the 
chemistry of the process or system under study. In addition, CPP-602 
laboratories provide routine analytical capability, including inorganic, organic, 
and radioanalytical analyses in support of process and waste characterization, 
especially to meet regulatory requirements. To date, full analytical capability 
necessary to support operational or technical development, as well as provide 
routine sample analyses for INEEL regulatory support, has been maintained. The 
CPP-602 laboratories are the only INEEL site laboratories that can provide this 
full range of analyses. Other site laboratories are dedicated to the processes they 
serve. Thus, in replacing the CPP-602 laboratories, a full range of analytical 
capability must be maintained to support INEEL operations and its institutional 
plan vision2 to provide science-based solutions. All CPP-602 functions will be a 
part of the ICLC and will remain at INTEC. The ICLC will provide office space 
for 36 personnel and 27 laboratory modules to replace the CPP-602 functions.  

CPP-620:  The CPP-620 Chemical Engineering Laboratory High Bay 
facility was constructed in the mid-1960s and provides high bay space for 
technology development and process-improvement activities related to waste 
treatment and processing (Figure 6). These are key initiatives of the INEEL 
Institutional Plan. This facility is in poor condition. Two laboratory modules and 
approximately 10,000 ft2 will be provided as replacement high bay space in the 
ICLC. The CPP-620 functions which are part of the present Environmental 
Research and Development Laboratory (ERDL) are candidates for relocation to a 
leased laboratory facility in Idaho Falls. The relocation study will be performed 
during conceptual design activities. 

 

Figure 6. CPP-620 was built in the 1960s and is in poor condition. 

CPP-630:  The laboratories in CPP-630 provide space for mass 
spectrometric analyses for a wide range of sample types (Figure 7). These 
laboratories are also used to conduct unique measurements in support of SNF 
storage activities, fuel characteristic measurements, and R&D activities. Most of 
the instruments in use are no longer manufactured but will still be needed to 
support operations in the future. Future mass spectrometric analyses will 
continue to be necessary for monitoring stored SNF, characterizing its properties, 
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and conducting R&D for its decommissioning and disposition. All CPP-630 
functions will be a part of the ICLC and will remain at INTEC. The ICLC will 
provide office space for 23 personnel and seven laboratory modules to replace 
the CPP-630 functions. 

 

Figure 7. Functions such as mass spectrometric analysis currently housed in 
CPP-630 will be part of the ICLC. 

CPP-637:  The CPP-637 Process Improvement Facility dates from 1959 
and is in poor condition. The facility houses functions supporting 
waste-treatment technologies, including solvent extraction, ion exchange, 
vitrification, grout immobilization, radioactive liquid waste reduction, materials 
corrosion, off-gas sampling, and microscopy. The ICLC will provide replacement 
space for 60 personnel and 10 laboratory modules to replace the CPP-637 
functions. Approximately one-half of the functions, such as environmental 
analyses, pilot plant testing, off-gas technology development, and some HLW 
technology support functions, are candidates for relocation to a leased laboratory 
facility in Idaho Falls. These relocation options will be evaluated during 
conceptual design activities. 

CPP-684:  The CPP-684 Remote Analytical Laboratory (RAL) is an 
integral part of INTEC’s laboratory capability. The ICLC is not replacing the 
RAL, but the capabilities of the RAL must be maintained to support future HLW 
processes, particularly if vitrification facilities are constructed at INTEC and/or if 
the mission of INTEC returns to that of fuel reprocessing to address long-term 
national energy concerns. The RAL was constructed in 1984 and is not scheduled 
for decommissioning until about 2035. It currently processes highly radioactive 
samples and dilutes or extracts the radioactive components so they can be contact 
handled for additional analyses in CPP-602 and -630. RAL will continue 
operating to support similar analytical operations at the ICLC, and some 
upgrades or modifications will have to be made to the HVAC and control 
systems at RAL. These improvements are planned as a stand-alone general plant 
project and are not part of the ICLC Project. 
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1.3 Central Facilities Area Needs 

CFA is the service and support center for programs located at other 
primary facilities in surrounding areas of the INEEL. These services include 
transportation, maintenance, environmental and radiological monitoring, security, 
fire protection, warehousing, training, calibration and instrumentation 
laboratories, medical facilities, and administrative support offices. The average 
age of CFA buildings is 30 years, and several of the utility systems that support 
these buildings are as old as 40 years. Replacement of, or significant upgrades to, 
these buildings and utilities will be required if CFA is to remain in full operation. 
However, the programs supported by CFA in surrounding areas are concluding in 
the near future, and support services are diminishing. Consolidation of most of 
the remaining services at CFA to other areas and inactivation of facilities, 
structures, and utilities at CFA will save future maintenance and upgrade costs. 

The construction of the new ICLC outside of CFA will reduce future 
infrastructure needs by eliminating laboratory space requirements at CFA. 
Facilities being vacated by the ICLC include CF-625, -638, and -690. 

1.4 CFA Needs–Specific Facilities 

Specific CFA laboratory facility needs are as follows: 

CF-612:  Relocating the industrial hygiene analysis capability from 
CF-612 to the ICLC will reduce duplication of efforts. Operations currently 
conducted in CF-612 include sampling and analysis for such things as asbestos, 
aerosols (metals), paint, organics, and drinking water. Consolidation into the 
ICLC will provide space for four personnel and three laboratories to replace these 
operations. This function could be performed in Idaho Falls; however, significant 
synergistic benefits will be realized by co-locating these functions in the ICLC at 
INTEC. 

CF-625:  CF-625, the organic analysis laboratory at CFA, is used to 
conduct headspace gas analyses on drums of transuranic (TRU) waste destined 
for the Waste Isolation Pilot Plant (WIPP) facility in New Mexico. These 
analyses are necessary to satisfy WIPP waste acceptance criteria and will be 
necessary for many years to come as thousands of drums currently stored at the 
RWMC are shipped to WIPP as part of the privatized Advanced Mixed Waste 
Treatment Facility. INTEC high-level, treated wastes may require similar 
headspace analysis if the waste is grouted as a final waste form, as expected. 
Transportation issues associated with movement of high-level waste, coupled 
with the fact that CFA laboratories do not have the capability to analyze high-
level waste, will require that these analyses be done at INTEC. Relocating and 
combining this organic analysis capability from CFA to the ICLC at INTEC 
would make the best use of organic analysis expertise and minimize equipment 
needs (Figure 8). The INEEL Infrastructure Long-Range Plan1 categorizes 
CF-625 as being in fair condition. The ICLC will provide office space for 
12 personnel and four laboratory modules for the headspace gas analysis 
operations.  
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Figure 8. Relocating organic analysis capabilities from CF-625 to the ICLC will 
exploit INTEC’s analysis expertise and minimize equipment. 

CF-625 is also used to conduct bioassay operations for personnel safety 
and radiological control purposes. Bioassay operations use six of the 16 small 
laboratories in CF-625. The ICLC could provide space for three personnel and 
one laboratory module for bioassay operations; however, relocation of the 
bioassay program to a leased laboratory in Idaho Falls or to another facility in a 
low background area will be evaluated during the conceptual design phase. 
CF-625 was constructed as a modular facility and will likely be relocated where 
it can be used to its greatest benefit. 

CF-688/689:  The Stoller Corporation, a DOE subcontractor, operates one 
laboratory in CF-689 for sample preparation of environmental media, including 
air, water, food products (milk, lettuce), and animals (roadkill, ducks). Sample 
preparation includes cutting, grinding, drying, and weighing activities. The 
current space is adequate, with the fume hood being used to suppress odor during 
organ grinding. Periodically (generally in the fall), a warm laboratory is needed 
to prepare duck samples from the TRA warm waste ponds. Support space 
required with the laboratory includes general storage, lockable storage, and two 
offices for part-time use. 

Space for environmental sample preparation is also currently located in 
CF-688 and -689. This space is run by the Sitewide Environmental Monitoring 
organization within Bechtel BWXT Idaho, LLC (BBWI) and is generally 
occupied full time. One laboratory-type space is required for sample preservation 
activities (requiring the use of a hood and a sink for decontamination/cleaning 
operations). Storage space is required for sampling supplies, bottles, compositors, 
chemicals, an ice machine, and a refrigerator. Separate spaces are required for 
weighing filters and freeze-drying soil samples. These spaces are adequate to 
meet current needs but are inconveniently located away from any other 
laboratory space. Thus, opportunities for consolidation are evident. Relocation of 
these functions to Idaho Falls will be evaluated during the conceptual design 
phase. Higher-than-normal radiation backgrounds at INTEC prevent these 
functions from being moved there. 
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CF-690: The programs within the CF-690 Radiological and 
Environmental Sciences Laboratory (RESL) are managed to provide radiological 
and environmental support to the Department of Energy Idaho Operations Office 
(DOE-ID), DOE Headquarters, NRC, and INEEL. The RESL is a unique DOE 
asset (Figure 9). RESL activities are geared toward surveillance, oversight, and 
standardization, including preparation of analytical standards. These activities 
help DOE and NRC ensure that their contractors and licensees are capable of 
correctly performing the complex measurements required by health and safety 
programs in today’s nuclear facilities. RESL was originally designed and 
constructed as a health service laboratory over 40 years ago. While some 
upgrades have been performed on the facilities through the years, several 
deficiencies still remain. These deficiencies include an inadequate ventilation 
system for a facility handling hazardous material, lack of proper space for 
chemists/scientists (who must consequently use laboratories for offices), 
corroding and deteriorating chemical fume hoods, and antiquated arrangements 
to accommodate current and future work activities. 

 

Figure 9. A new facility is needed to house RESL, a unique DOE asset. 

The predetermined facility layout; inadequate space, design, process flow, 
structure, and age; and outdated mechanical, electrical, and communications 
systems of the current building pose several operational limitations and inherent 
safety and code deficiencies. A study conducted in 1993 concluded that the age 
and deteriorated condition of the building made future additions and 
modifications cost-prohibitive and recommended construction of a new facility to 
provide one that is safe, functional, and accredited. The ICLC will provide 
replacement office space for 40 personnel and 25 laboratory modules. Operations 
such as alpha spectrometry, gamma spectroscopy, radiochemistry, liquid 
scintillation counting, and standards preparation will be provided. A special 
whole body and lung counting cave will also be required. Relocation of these 
functions to Idaho Falls will be evaluated during the conceptual design phase. 

CF-690 (Dosimetry): BBWI operates this portion of the CF-690 RESL. It 
is used to process personnel radiation dosimeters, maintain the radiation exposure 
records for the INEEL, and perform whole body counts to detect the internal 
deposition of radioisotopes.  

A study conducted in 
1993 concluded that 
the age and 
deteriorated condition 
of the building [i.e., 
CF-690] made future 
additions and 
modifications cost-
prohibitive and 
recommended 
construction of a new 
facility to provide one 
that is safe, functional, 
and accredited.  
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Dosimetry operations support BBWI; Argonne National Laboratory-West 
(ANL-W); DOE-ID; the Naval Reactors Facility; British Nuclear Fuels Limited 
(BNFL), when operational; and DOE in Grand Junction, Colorado, and West 
Valley, New York. Approximately 70,000 dosimeters are processed annually 
through this space. Dosimetry operations in CF-690 are impacted several times a 
year (5 to 10 times) by failing HVAC systems. In several dosimetry operations, 
for example, temperatures must be maintained no higher than 78ºF, with a 
minimum relative humidity of 20%. 

The dosimetry operations are closely aligned with the bioassay laboratory 
in CF-625. Daily support for irradiation of personnel dosimetry badges will be 
obtained from the new Health Physics Instrumentation Laboratory under 
construction at CFA. The ICLC will include office space for eight personnel, 
with a 2,500-ft2 counting bullpen area for five others. A special whole body/lung 
counting cave will also be provided. The requirements for low radiation 
background and separation from potential accident locations prevent the 
dosimetry operations from moving to INTEC. Dosimetry already processes 
approximately 250 false positives a month even with the low background at 
CFA. Leaving dosimetry in CF-690, relocating the functions to the CFA medical 
facility, or making dosimetry part of the leased laboratory facility in Idaho Falls 
will all be evaluated as part of the conceptual design phase.  

CF-638: The irradiation facility for RESL is currently located in CF-638. 
This building was originally designed as an earth-covered structure to store 
ammunition used in testing naval guns during World War II and was not 
specifically designed to meet RESL’s needs. This arrangement has caused 
operational and safety deficiencies. Over the years, the facility has been modified 
to accommodate its many occupants, resulting in laboratories that are too small, 
are poorly laid out, and contribute to radiation exposure problems during the 
irradiation process. The facility is completely devoid of any water for fire 
protection, personnel use (for example, for toilets), or experiment requirements. 
It has only one means of access/egress with a long dead end corridor. 
Additionally, CF-638 is located about one mile from RESL, so access and labor 
inefficiencies are compounded. The ICLC will provide space for simultaneous 
calibrations using beta, Am-241, C0

-60, x-ray and Cs-137. One office space and 
laboratory modules in the ICLC will address these needs (see Figure 10). 
Relocation of these functions to Idaho Falls will be evaluated during the 
conceptual design phase. 
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Figure 10. CF-638 is a World War II era building with numerous operational and 
safety deficiencies. 

1.5 Test Reactor Area Needs–General 

TRA was created in the early 1950s to provide facilities for nuclear 
materials testing programs. Because of its unique programmatic mission, TRA’s 
Advanced Test Reactor (ATR) and its support infrastructure will continue to 
operate indefinitely. The radiochemistry laboratories are housed in TRA-604 
and -661 (Figure 11), and the major functions of these laboratories will need to 
be maintained throughout the life of the ATR. Redundant chemistry and physics 
functions supporting radiochemistry preparation and counting, environmental 
surveillance and monitoring, and groundwater and air sampling from TRA-604 
and -661 are currently being considered for consolidation into the new ICLC. 
The ICLC would provide office space for five personnel and three laboratory 
modules to accommodate TRA-604 and -661 radiochemistry functions. 
Relocation of environmental monitoring and sampling functions to Idaho Falls 
will be evaluated during the conceptual design phase, since low-level background 
requirements prevent these functions from being located at INTEC. 

Space within the TRA-666 and -666A tritium laboratory houses the fusion 
safety program for the INEEL. The laboratory contains tritium and other 
radionuclides. Tritium/chemistry research is conducted on molten salts in this 
laboratory. Tritium plasma experiments and chemical reactivity measurements 
are also conducted. These functions are proposed to be relocated to INTEC as 
part of the ICLC, and space for 10 personnel involved in these functions would 
be provided. 
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Figure 11. Radiochemistry laboratories currently housed in TRA-604 and -661 
support ATR, which will operate indefinitely. 

One additional laboratory module in the ICLC will be provided to support 
ongoing Generation IV reactor research, and another module will be provided for 
experiment assembly. Space for 10 personnel for this research will also be 
provided. 

The need to relocate these functions to the ICLC will be finalized during 
conceptual design following further evaluation and discussion with affected TRA 
organizations. 

1.6 Test Area North Needs 

TAN was originally established and developed in 1954 to support the 
Aircraft Nuclear Propulsion Program, whose purpose was to test the concept of, 
and build, a nuclear-powered airplane. The program ended in 1961, but over the 
years, TAN has expanded into four test areas that have hosted a variety of 
nuclear and nonnuclear research and production activities. 

The ICLC will provide approximately 800 ft2 to conduct tests currently 
performed at TAN-604 on radioactive materials at high temperatures (Figure 12). 
Additional space will be provided in the ICLC for activities that include test 
component fabrication, component preparation, and nonradioactive testing of 
components. Support space for machine shop needs will be evaluated for 
consolidation with the CPP-637/620 machine shop going into the ICLC. The 
ICLC will provide space for five personnel who currently perform the TAN 
activities listed above. 
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Figure 12. The ICLC will provide space for functions performed in TAN-604, 
which is scheduled for closure in 2006. 

Tests/experiments conducted in these new laboratories will leverage 
existing INEEL nuclear technology research capabilities to design, fabricate, and 
test unique components capable of withstanding harsh high-temperature 
environments that are often found in nuclear reactors. Because TAN-604 is 
currently scheduled for closure in 2006, space in the ICLC is needed desperately. 
Since there is a high risk of contamination where testing is performed, these 
functions will not be considered for relocation to Idaho Falls. 

1.7 Other Needs–Subsurface Geosciences 

Weapons production and energy research activities, along with associated 
waste storage and disposal, have resulted in the contamination of an estimated 
765,000,000 m3 of subsurface media across the DOE complex. Final cleanup, 
disposition, and stewardship of these sites will be the focus of DOE’s 
environmental management programs for several decades and will include 
engineered site remediation, monitored natural attenuation, stabilization, and 
in situ containment. Many of the subsurface contamination problems involve 
difficult-to-treat radioactive and mixed-waste vadose zone and groundwater 
plumes that are unique to DOE and for which no effective treatments are known. 
The key to developing these new treatments is enhanced understanding of the 
physical, geochemical, and microbial processes occurring underground. 

The INEEL’s Subsurface Science Initiative (SSI) is designed to establish 
laboratories dedicated to subsurface science research that will lead to a better 
technical basis to deal with the contamination at DOE sites. To conduct research 
that will apply to DOE’s mission for environmental management, experiments 

The INEEL’s 
Subsurface Science 
Initiative (SSI) is 
designed to establish 
laboratories dedicated 
to subsurface science 
research that will lead 
to a better technical 
basis to deal with the 
contamination at DOE 
sites. 
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must be performed with a variety of hazardous or radioactive materials. One of 
the proposed new laboratories, the Subsurface Geosciences Laboratory (SGL), 
will be built in Idaho Falls and is not part of the ICLC project. The SGL will 
support research with hazardous and radioactive substances on a scope typical of 
universities with active research programs in geosciences or environmental 
engineering for remediation, such as the universities in the Intermountain 
Northwest Research Alliance. 

The SSI, however, will require laboratory space within the ICLC that will 
be used to handle hazardous or radioactive material in amounts, forms, or 
experimental conditions outside the realm of typical university research due to 
the unavailability of suitable safety systems and work-control procedures. This 
laboratory space will be called the SSI-High Level Laboratory (SSI-HiLL). it will 
be an integral part of the ICLC and will be used for the limited number of testing 
and experimental programs that are incompatible with the SGL. The SSI-HiLL 
will also provide SSI researchers with a unique capability for handling high 
levels of radionuclides that may be introduced into test specimens or for handling 
actual samples of retrieved radioactive or mixed waste. The SSI-HiLL will open 
research opportunities that are not possible in standard laboratory settings. 

The SSI-HiLL will require space for a TRU laboratory that will be used in 
experiments to characterize processes influencing the movement of TRU and 
other actinide elements through variable saturated heterogeneous porous media. 
This laboratory will evaluate leachability of TRU/actinide elements contained in 
samples from waste disposal sites, characterize reactive biogeochemical transport 
processes for TRU/actinide elements, study specimens loaded with TRU 
radionuclides or other actinides, and provide microbial isolation and culture 
capability.  

Additional space will be required in the ICLC for a high-gamma 
laboratory. This laboratory will be used to research multiphase fluid flow 
requiring the use of relatively high levels of gamma-emitting radionuclides. 
Typical specimens may include clean media (soil or rock) spiked with tracers 
such as Na-22 or Sr-85. Research will also be conducted on the spatial 
distribution of gamma-emitting radionuclides in samples with high-activity 
concentrations (for example, cores from beneath waste or tanks). 

The other major laboratory function to be provided in the ICLC for the 
SSI-HiLL is the geocentrifuge laboratory. This laboratory will conduct 
accelerated mass transport experiments using radionuclides or large amounts of 
chemical tracers. A 1- to 2-m radius centrifuge will be procured and installed in 
this laboratory. This laboratory module will be separated from the core ICLC 
laboratories because of the large vibrations caused by the geocentrifuge. 

Spaces provided in the ICLC for laboratory support for electronics, 
machine shop, and chemical and radioactive material storage will be shared with 
other similar ICLC functions. Offices and administration support will be required 
for 12 researchers and three support personnel. Five laboratory modules will be 
provided. 
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1.8 Support/Miscellaneous Needs 

Miscellaneous support spaces to be shared by the various functions within 
the ICLC will include a glass shop (relocated from CPP-637), a machine shop 
(relocated from CPP-637), a small technical library (relocated from CPP-637), 
locker rooms/showers from several facilities, conference rooms, break rooms, 
and chemical storage and miscellaneous storage areas consolidated from several 
facilities.  

1.9 Alternatives Evaluation 

A number of alternatives have been evaluated to determine the best value 
to the government for upgrading or replacing aging INEEL laboratory facilities. 
The alternatives are discussed below. 

1.9.1 Continue Status Quo – Do Nothing 

As detailed previously, 80% of the laboratories being consolidated and 
relocated to the ICLC are generally in poor condition. All thirteen facilities need 
major HVAC system repairs/replacements, mechanical piping upgrades, hood 
replacements, and electrical upgrades. CF-638 does not meet life safety codes for 
egress. OSHA deficiencies for panel clearances are numerous. Personnel 
assigned to these facilities cannot control the quality of their experiments and 
data, and chemical hoods can only be opened a few inches to maintain negative 
pressure requirements, thus giving the chemists insufficient space to actually use 
anything inside the hood. Some of the facilities need new roofs. Others have 
piping insulation and floor tile that contain asbestos. And all of the facilities 
contribute to high maintenance and operation costs ($6.2M annually). 

Facility deficiencies have led to safety problems, including inadequate 
ventilation for facilities used to handle hazardous materials, lack of proper office 
space for chemists who must therefore utilize laboratories for offices, lack of 
adequate flammable materials storage, corroding and deteriorating chemical 
fume hoods, and antiquated laboratory arrangements to accommodate current 
work activities. Several of the laboratories are scheduled for demolition about the 
time operation of the ICLC is to start. If the laboratories are not replaced, but are 
instead allowed to deteriorate until they reach the end of their mission, the 
INEEL will have very little laboratory capability to support any mission. 

Only planned maintenance, unplanned maintenance, and minor remodeling 
activities would occur over the remaining life cycle of the facilities being 
replaced by the ICLC. Discounted life-cycle costs of this alternative at $312M. If 
the Subsurface Geosciences Laboratory is not built in Idaho Falls, the site portion 
would be dropped from the ICLC, which would save approximately $6M. 

1.9.2 Replace Parts of Existing Laboratories 

This alternative would replace only the worst parts of each facility or 
would replace the facilities one at a time. Closing part of a facility to upgrade it is 
generally economically unfeasible. For instance, if the HVAC system for a 
particular laboratory requires replacement, the HVAC system for the entire 
system must be taken off line and replaced. That affects all operations in the 
building and, in some cases, can affect adjacent facilities where air is moved 

Facility deficiencies 
have led to safety 
problems…. 
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through several facilities (for example, CPP-602 and -630). Operators and 
chemists would have to be relocated to other equivalent facilities, which are 
currently unavailable, while the repairs are being made. 

Another way to accomplish this alternative would be to replace existing 
mechanical and electrical systems with stand-alone systems for each laboratory. 
But this, too, would be impractical, since the installation of multiple systems 
would require additional electrical capacity, requiring additional energy and 
placing additional loads on roofs, many of which are already failing and are not 
designed for additional loads. Additional systems would also require additional 
preventive and corrective maintenance. During the construction downtime, 
additional laboratory capacity would have to be made available (possibly by 
constructing a smaller generic-use turnaround laboratory facility) to relocate the 
affected experiments to one facility and then back again to the upgraded facility. 
Overall, the cost of operating and maintaining such facilities would increase 
rather than decrease, leading to an increase in the infrastructure funding gap. This 
would be a continual funding issue, since nearly all the laboratories would have 
to be upgraded. The infrastructure budget would not support such an effort.  

A final way to accomplish this alternative is to replace the needed facilities 
individually based on priority of need (CPP-602, -630, -637, and CF-690) and 
provide minor upgrades for other facilities not scheduled for shutdown until 
some time in the future (CF-612, -625, -689). For instance, a new stand-alone 
line item construction project could be developed to replace RESL ($30 million), 
or a new laboratory to replace CPP-602 ($26 million), or a series of general plant 
projects to upgrade other laboratory facilities. But, this would be time 
consuming, inefficient, and costly. Most of the facilities would have to continue 
to operate past their scheduled shutdown dates. Capital cost of this alternative 
totals $50 million. This includes $16M in mechanical and electrical equipment, 
$5M in HVAC upgrades, $3M in roof replacements, and the replacement of 
CF-690, RESL ($26M). Life-cycle costs are $263M. 

1.9.3 Subcontract Analysis Work Out 

This alternative would subcontract the majority of all analyses outside of 
the INEEL to other commercial entities. Some analyses are subcontracted today 
when cost efficiencies dictate or facility workarounds (caused by deteriorating 
laboratories) cause unacceptable delays to analyses customers. Existing 
laboratory facilities would continue to operate until safety issues essentially close 
them down or they are no longer functional. This would eliminate all but a few 
areas for sample preparation. An ongoing need is the timely support of daily 
operations. If analyses were subcontracted to commercial entities, the INEEL 
would lose control over the cost and schedule of analyses. The ability to respond 
to immediate needs or high-priority sample requests would be lost. This would, 
in turn, lead to a lack of control over processes (for example, the High-Level 
Liquid Waste Evaporator and Process Equipment Waste Evaporator) and would 
subject the DOE to fines for missing enforceable milestones.  

The INEEL also possesses a number of one-of-a-kind analyses (including 
high-radioactivity, quick-turnaround, and specialty analyses) that are currently 
unavailable in the commercial sector. Under this alternative, analysis work would 
ultimately have to cease, and the R&D missions and work for others would be 
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lost. The INEEL would be at the mercy of the commercial laboratories, their 
timeframes, and the costs they could demand for analyses. Additionally, the 
scientists developing and performing these analyses would be displaced, since 
their skills would no longer be required. A significant portion of the knowledge 
base of the INEEL would be lost, and the mission could not be completed for 
DOE. After a period of time, this would result in a national laboratory with few 
functional laboratories.  

1.9.4 Construct the ICLC as Site and Town Facilities 

This is the preferred alternative for the ICLC. It would construct the ICLC 
as a new $87M, 150,000 square foot facility at INTEC, and a new 65,000 square 
foot leased facility in Idaho Falls. High-level laboratory functions would be 
consolidated at INTEC and low-level laboratory functions in Idaho Falls. This 
segregation of high and low-level functions, consolidation of like functions, and 
relocation of the low-level laboratory functions from the site to town provides the 
most efficient, cost effective (lowest life cycle costs) solution of all full project 
mission alternatives evaluated. Eight deteriorating laboratory facilities totaling 
more than 195,000 square feet would be vacated and annual maintenance savings 
of $4.0M would be realized. This alternative would address five key institutional 
plan initiatives and provide state of the art laboratory facilities to attract and 
retain world class scientists and chemists. Relocation of the low-level laboratory 
functions into Idaho Falls would also allow improved opportunities for scientific 
and R & D collaboration among other INEEL and INRA university personnel. 

Capital funding for construction would be less than that of one large 
greenfield facility, or of two separate site facilities. With one facility sited in 
Idaho Falls, transportation cost savings for personnel and data to and from the 
site will also be realized as evidenced by the recent BBWI initiative to move site 
personnel to town. This alternative would also make the best use of available 
capital dollars by having a private sector firm design, build, and lease the new 
laboratory facility back to the contractor. This could allow new facilities to be 
brought on line quicker than the normal progression through the line-item-
construction and critical-decision process.  

Factors used in determining if a laboratory function must remain at the site 
or could be relocated to Idaho Falls included: 

a. The facility/function classification as a nuclear/nonnuclear 
facility/function 

b. The need for access to the site population/services and the 
frequency of that need 

c. Integration of the process with other activities 
d. Quick turnaround times or co-location requirements 
e. High-risk probability of contamination of the facility 
f. Requirements to monitor for radioactive air emissions 
g. Radiological facility designation 
h. Amount of explosives present 
i. Chemical inventories with mandated emergency plans 
j. Transportation efficiencies 
k. Required emergency response time. 
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Figure 13. Floor plan for ICLC at CFA. 
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Having separate facilities at the site and in town facilitates a higher degree 
of tailoring that can be provided. Each space can be individually designed to 
support a specific function, and the facilities can be sited in the most convenient 
locations. 

Opportunities for consolidation and elimination of redundant functions 
cannot be maximized with this alternative. Each of the facilities would require its 
own support spaces (conference rooms, chemical storage areas, shipping and 
receiving areas, restrooms, and mechanical/electrical spaces). In general, 
construction of two small support spaces would require about 10% more space 
than construction of one large support space. 

This alternative offers the lowest capital outlay ($87M), while providing 
the INEEL with a full-function laboratory complex designed to meet the current 
laboratory missions and those of the 21st century. 

1.9.5 Construct the ICLC as Two New Site Facilities 

This alternative would result in construction of the ICLC as a new 
160,000 square foot facility at INTEC and a new 65,000 square foot facility (or a 
refurbished facility) at CFA (Figure 13). This would be the recommended 
solution should DOE not allow low-level radioactive work to take place in Idaho 
Falls. Relocation of ICLC functions to Idaho Falls would not be included in this 
alternative.  

This alternative is dictated by the need to separate high- and low-level 
operations. Opportunities for consolidation are improved from a three facility 
scenario. But each facility would still have similar support spaces (conference 
rooms, chemical storage areas, shipping and receiving areas, restrooms, break 
rooms, and mechanical and electrical rooms). Costs for construction would be 
increased over that of a single facility, since more exterior walls, roofing, 
utilities, etc., would be required. This would also lead to a less-than-optimum 
expenditure for operation and maintenance costs (an increase in energy 
consumption over a single building configuration). 

On the positive side, this alternative would provide a separation of the 
high-level research and development laboratories from the low-level support 
laboratories associated with environmental and regulatory monitoring. Basically, 
existing CFA facilities and nonnuclear TRA facilities would be consolidated into 
a new facility at CFA, while INTEC facilities, nuclear-related TRA functions, 
and CFA functions that are similar to those at INTEC would be consolidated into 
a new INTEC facility. Facilities with similar needs would be sited together, but 
major themes would be sited apart. For example, the dosimetry, bioassay, and 
environmental laboratories could be located in lower background areas at CFA to 
maintain the necessary sensitivity for specific measurements. 

The facilities could be tailored to their specific functions and located 
adjacent to the facilities they support at CFA. This alternative still accomplishes 
consolidation of laboratory functions but would cost more than the single facility 
configuration alternative in design, construction, and life-cycle costing. 

Capital costs of this alternative are $128 million. Life-cycle costs for this 
alternative are $269M. 

This alternative 
would result in 
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and a new facility 
(or a refurbished 
facility) at CFA. 
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1.9.6 Adaptive Reuse of Fuel Processing Facility 

An alternative extensively investigated as part of this preconceptual 
process was the adaptive reuse of the existing, but unused, 170,000-ft2 Fuel 
Processing Facility (FPF), CPP-691. A study conducted by HDR Architects 
concluded that by modifying FPF, approximately 120,000 ft2 of usable space 
could be provided for offices and laboratories from CPP-602 and -630 and 
CF-612 and -625, subsurface science needs, and some support functions. A 
separate facility would also have to be constructed to provide full ICLC 
functionality if FPF were to be used, because sufficient space to replace all the 
laboratories and support functions required in the ICLC would not be possible. 
On May 17, 2001, however, the ICLC team was instructed that for reasons of 
national energy policy and the potential future use of FPF for fuel reprocessing, 
the ICLC Project was no longer to consider adaptive reuse of FPF as part of a 
viable alternative. 

Capital costs for this partial solution (only 26 laboratory modules and 
170 offices were provided) was $38 million, and this estimate did not include 
Davis Bacon wage rates or any other INEEL adders at the direction of BBWI 
Management. 

1.9.7 Construct the ICLC as One New Greenfield Facility at INTEC 

This alternative provides the best option from a consolidation standpoint. 
Since the facility would be designed from scratch, each space could be tailored to 
the specific function it houses (Figure 14). Maximum aggregation of laboratory 
space into unit areas could be best practiced with this alternative. Laboratory and 
support functions would be consolidated and housed adjacent to similar functions 
to make effective use of the space, and redundancy of support functions would be 
eliminated.  

In addition, INEEL competes with other research centers in the 
government and in the private sector for quality scientific staff. Construction of 
the ICLC outside the INTEC boundaries would provide the best opportunity to 
create a safe, efficient, high-quality research center to recruit and retain scientists 
at the INEEL. A major drawback to this alternative is the risk that relocation of 
dosimetry/bioassay operations to INTEC would render them unusable if there 
were any type of radiological incident at INTEC.  

Construction costs for extra shielding would be required to segregate 
functions requiring low-level backgrounds from those creating higher-level 
backgrounds. This combination of low-level/high-level functions could cause 
operational difficulties that have been experienced before when low-level 
activities were located at INTEC. 

Capital costs for this 220,000 s.f. alternative would approach the $140M 
range. Life cycle costs of this alternative are $270M. 

An alternative extensively 
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Table 1. Consolidated Laboratory Complex Project Alternatives 
Primary Alternatives TPC/LCC  Advantages Disadvantages Remarks 
     
1. Do Nothing TPC = $0 

LCC = $ 312M 
Least capital 
investment 

Highest life-cycle cost. 
Jeopardizes critical missions 
by failing to resolve pressing 
problems. Existing facilities 
will continue to require high 
maintenance and capital 
upgrades  

Laboratory analyses 
required through at 
least 2035 

Second lowest K-T 
alternative score 

     
2. Replace individual 

systems and 
portions of existing 
facilities 

TPC = $80M 
LCC = $289M 

Reduces 
maintenance costs. 
Fixes major problem 
areas. Low 
construction cost. 
Allows completion of 
majority of missions 

Approaches the cost of a new 
facility and would disrupt 
ongoing lab operations. 
Longest construction 
schedule. Doesn’t address all 
lab deficiencies. Facilities still 
inefficient, old 

Lowest K-T alternative 
score 

     
3. Build new lab facility 

at INTEC, don’t 
upgrade RESL 

TPC = $98M 
LCC = $215M 

Replaces most 
needed laboratories. 
Consolidates high-
level operations into 
a single facility 

Doesn’t address all 
deficiencies (no low-level 
laboratories will be upgraded 
with this option, no 
consolidation of low-level 
functions). Upgrade to RESL 
not included 

Middle K-T alternative 
score.  

     
4. Build new lab facility 

at INTEC, lease new 
lab space in Idaho 
Falls* 

TPC = $100M 
LCC = $242M 

Most cost-effective 
and functional 
solution. Favorable  
life-cycle cost 
savings. Includes 
space for RESL 
work. Vacates 
deteriorating labs. 
Allows consolidation 
of low-level functions 

Requires private-sector firm to 
accept lease renewal risk  

Highest K-T alternative 
score – 17% higher 
than second-best 

     
5. Build new lab facility 

at INTEC, remodel 
RESL 

TPC = $120M 
LCC = $269M 

Maintains all lab 
functions at the site. 
Eliminates 
deficiencies for both 
high- and low-level 
laboratories. Allows 
mission needs to be 
completed  

Most expensive scenario. 
Doesn’t fit current planning 
philosophy. Doesn’t include 
cost-effective relocation of 
low-level functions to town 

Second highest K-T 
alternative score 

 
*  Preferred alternative 
TPC = Total project cost 
LCC = Total discounted life-cycle cost 
K-T = Kepner Tregoe 
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Figure 14. Floor plan for ICLC at INTEC. 
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Figure 14 (continued) 
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Figure 15.  Typical Analytical Laboratory Module. 
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1.9.8 Facility Alternatives 

This section evaluates the use of existing facilities for their adequacy to 
house future missions for waste treatment technology development processes. 

1.9.8.1 Existing INEEL Facilities 

INTEC Facilities:  Calcination and acidic solution separations 
technologies used at INTEC for the treatment of its high-level liquid radioactive 
wastes were developed at INTEC. As a result, it was expected that INTEC had 
facilities that could support development of calcine treatment technology. 
However, the following review of these existing facilities shows that they no 
longer meet the identified systems requirements, which increases the need for the 
ICLC. 

• CPP-620 (the Chemical Engineering Laboratory High Bay) is a 4,418-ft2, 
one-story facility built in 1968 to house calciner pilot plants and 
laboratories. This facility has extremely limited space for radioactive 
chemistry and would need to be supplemented with additional facilities. 
This facility lacks a sufficient highbay, utility systems, and an overall 
layout area to support scale-up testing or treatment technology validation. 
Because of its overall age and condition, CPP-620 is slated for demolition 
by 2010. Approximately 10,000 square feet is required to effectively 
replace this function to provide adequate future support for INEEL. 

• CPP-637 (Process Improvement Facility) is an antiquated 32,500-ft2 
facility built in 1959. Programmed for existing research needs, no space is 
available to perform process validation using actual radioactive wastes. 
Numerous safety issues (electrical, life safety, etc.) also exist in this 
building (Figure 16). Among other problems, the existing waste drain lines 
do not meet current RCRA requirements, and the ventilation and climate 
control systems are inadequate. More important, this facility is slated for 
demolition by 2010 because of its age, construction technique, and 
resulting physical condition. As it is, major rehabilitation ($4.6M 
HVAC/electrical upgrades) would be required to maintain the facility until 
a replacement facility is acquired. Furthermore, other rehabilitation 
activities would be required to make this facility environmentally 
compliant for the type of activities envisioned. Given these inadequacies, 
rehabilitation would be costly, and maintaining operations of the facility 
during facility rehabilitation would be even more expensive. For these 
reasons, the INTEC facility most likely to be used for development of 
calcine treatment technology is deemed unavailable. 

• CPP-684 (RAL) is a 12,000-ft2 facility built in 1985 to house laboratories 
and hot cells to support the analytical needs of the Fluorinel Dissolution 
Process Project. Since dissolution was terminated in 1992, portions of the 
facility are used to support bench-scale, radioactive testing; however, 
initial investigation suggests that it would be grossly insufficient for the 
anticipated work activities because of the throughput. CPP-684 was never 
designed to support technology development activities at the required 
scale-up level (just bench-top operations). Also, CPP-684 is still 
committed to other production analytical support missions. 

…review of these 
existing facilities 
shows that they no 
longer meet the 
identified systems 
requirements, which 
increases the need for 
the ICLC. 
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Figure 16. Numerous safety issues, exist at CPP-637. 

• CPP-1634 (Technology Development Facility) is a 3,157-ft2, one-story 
facility built in 1993. This facility is planned to support site closure as a 
decontamination facility until 2043. Although this facility could be 
programmed to support the calcine technology development effort, 
CPP-1643 does not have sufficient head room, crane capacity, off-gas 
handling ability, utilities, waste disposal facilities, and floor space to 
support most of the envisioned equipment mockups. The initial analysis 
finds this facility clearly insufficient to meet the projected requirements. 

• CPP-691 (FPF) is the last facility evaluated to meet the identified systems 
requirements (with facility modifications). The FPF is a 170,000-ft2 
facility that was under construction in 1992 when the fuel-processing 
mission was discontinued; therefore, construction was never completed. A 
previous study (Project File No. 015608, April 26, 1993) evaluated the 
feasibility of converting FPF to a multifunction pilot plant. Because of its 
original design and specific functionality, the cost to modify this facility 
would equal or exceed the cost to construct a new facility. Additionally, 
the modified facility would not provide the same degree of functionality as 
a facility specifically designed for the required technology development 
function. As noted previously, FPF has been removed from the list of 
available facilities by BBWI/DOE management due to its future potential 
use to reprocess fuel. 

Other INEEL Facilities:  ANL-W has laboratory facilities to support its 
needs; however, these facilities have several drawbacks when considering them 
for INEEL-wide support. First, all ANL-W facilities were designed to handle 
solid materials, whereas INEEL’s HLW Program requires liquid-handling capability 
within and between laboratories. Second, ANL-W operates in an argon atmosphere, 
whereas the INEEL program operates in atmospheric air. Third, availability 
cannot be ensured, since ANL-W programmatic needs must be met first.  

ANL-W has 
laboratory facilities 
to support its needs; 
however, these 
facilities have 
several drawbacks. 
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TAN has some capability that was also evaluated. The facilities (especially 
the hot cell annex) would require extensive renovation to be usable. Infrastructure 
upgrades would likely be required to accommodate handling of casks used to 
transport radioactive materials between INTEC and TAN. The TAN facilities 
include little or no analytical capabilities, sample preparation areas, or analytical 
hardware, and there are no functional liquid waste-handling systems. There are 
also several safety, economic, and logistical concerns with transporting 
radioactive waste to any of the remote sites, raising extreme logistical issues 
about using any of these facilities for the ongoing process support projected. 

1.9.8.2 Non-INEEL Process Improvement/Technology 
Development Facilities 

INEEL personnel visited the Pacific Northwest National Laboratory 
(PNNL) and the Savannah River Site (SRS) during the preliminary feasibility 
studies. While the personnel at these sites were helpful and valuable information 
can be gained by sharing experiences with the other sites, opportunities for use of 
existing facilities at these other sites for actual testing activities are limited. The 
PNNL and SRS facilities give first priority to their own onsite programs before 
performing work for others. Thus, use of such facilities could not be guaranteed 
for the INEEL program in the timeframe needed. Logistical drawbacks—such as 
shipping costs, political issues associated with radioactive waste, and acidic 
waste-handling capabilities and knowledge base—would be even greater for one 
of these remote sites. 

INEEL personnel also visited the Environmental Technologies Laboratory 
at Clemson University. The Clemson site is a nonnuclear facility and could only 
be used for nonradioactive work. It would have to be contracted years in advance 
for sizeable activities with a guarantee that Clemson University would be paid to 
ensure space for the INEEL program. The space for nonradioactive testing is 
relatively inexpensive, but any cost savings would probably be outweighed by 
logistical and transportation costs. Other identified university or industrial 
facilities would have similar drawbacks, with no particular advantages. Even 
with these drawbacks, the INEEL is testing these waters with small research 
activities for the HLW Program. 

Consideration was given to separating the nonradiological portions of the 
ICLC. However, the facility will handle RCRA hazardous chemicals and will 
have air emissions that will require permitting. Any alternative location would 
require the infrastructure for handling and disposing of hazardous chemicals and 
would complicate the air permitting issues. Also, proximity to the planned 
calcine waste treatment facilities is desired for the previously mentioned ongoing 
process support. Relocation of non-radiological functions to Idaho Falls will be 
further evaluated during the conceptual design phase. 
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2. PRELIMINARY TECHNICAL PERFORMANCE 
REQUIREMENTS 

This section presents the preliminary technical performance requirements 
for the ICLC. An analysis of the needs of potential laboratory occupants was 
performed and their requirements collected. The information, grouped by type of 
space required, will be used to determine the number and types of laboratories 
and support spaces in the ICLC during conceptual design. The ICLC will not 
replace facilities in a like-for-like manner, and impacts of the pending reduction 
in force will be included in the final number of ICLC offices and laboratories.  

Laboratory modules will be sized based on the sampling and analysis 
needs proposed by each function. A standard set of laboratory modules based on 
a 20- × 40-ft standard module will be developed during conceptual and title 
designs. The set will include ½ modules, full modules, 1-½ modules, and perhaps 
one or two other variations. Table 2 shows a conservative approximate gross size 
of the new ICLC. Actual square footage should be reduced as laboratory 
functions are consolidated and redundant operations and support facilities are 
deleted. 

2.1 General 

General preliminary technical performance requirements for the ICLC are 
as follows: 

• The ICLC will have laboratories capable of analyzing the sample load 
estimated in “Customer Requirements for INEEL Sample Analysis 
Services,” INEEL/INT-2000-01393, November 2000, with caveats as 
explained in Engineering Design File 1829, “Analytical Laboratory 
Requirements.” 

• The design life of the ICLC will be a minimum of 40 years. 

• The major portion of the ICLC will be located in or near INTEC. 

• The ICLC will incorporate energy efficient insulating, mechanical, and 
electrical systems to provide reasonable operational costs. 

2.2 Architectural 

Though difficult to quantify, the ICLC must architecturally convey its role 
as the anchoring facility for the INEEL’s leadership in analytical laboratory 
capability, subsurface research, nuclear research, and HLW treatment 
technology/process development. This world-class facility will enable the DOE 
to meet its milestones and enhance its reputation for excellent science, facilitate 
development of collaboration with other R&D efforts, and make the INEEL more 
attractive to the personnel necessary to perform its science missions. Specific 
requirements include the following: 

• The ICLC will provide common facilities that promote effective technical 
interaction, integration, and synergism between all organizations involved 

This world-class 
facility will enable 
the DOE to meet 
its milestones and 
enhance its 
reputation…. 
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in developing a solution to a specific technology/process or subsurface 
problem. 

• Use of natural light will be maximized, where practical, throughout the 
ICLC to lend a more open atmosphere, increase productivity, and conserve 
energy. 

• Visitors will have the opportunity to observe laboratory operations to the 
maximum extent reasonable without actually entering the laboratories, so 
that research facilities and capabilities may be explained and demonstrated 
to visitors without disrupting operations. Laboratories will be provided 
with a mechanism to black out the windows during sensitive research. 

2.2.1 Functional Areas 

The following subsections describe the functional areas of the ICLC. 

2.2.1.1 Process Development/Mock-Up Area 

The Process Development area (currently known as the Cold Pilot Plant in 
the Environmental Research and Development Laboratory in CPP-637 and -620) 
will accommodate multiple technology development processes expected to 
operate as described in Reference 3. The types of processes to be employed in 
this pilot plant may include dissolution, ion exchange, separations, evaporation, 
fractionation, denitration, grouting, and vitrification. 

• The Process Development area will be a large, modular, open bay to 
maximize the flexibility of test configurations that flow continuously 
across the mock-up area and the receiving bay. 

• The Process Development area will be an enclosed area of approximately 
10,000 ft2. This portion of the ICLC will be designed to meet Occupancy 
H2, H3, and F, Type II noncombustible construction, according to the IBC. 
The super structure will be designed to address a 10-ton overhead bridge 
crane and all vertical and shear loads. 
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Table 2. Square footage estimate for the ICLC. 
Existing 
Facility 

Condition Existing ft2 Offices Labs Replacement 
ft2 via ICLC 

Offices Labs Functions Potential 
to Lease 
in Idaho 

Falls 

Replace 
at Site 

CPP-602 Poor 47,628 36 27 63,000 36 27 Analytical support for HLW, SNF, all of INEEL  XX 

CPP-630 Poor 22,090 18 7 16,000 23 7 Mass spectrometry for HLW, SNF, all of INEEL  XX 

CPP-637 Poor 32,400 54 9 30,000 60 10 Pilot and process operations for waste, groundwater, 
separations, decon, offgas technologies 

XX XX 

CPP-620 Poor 4,418 0 2 13,000 0 2 Pilot testing/technology demonstration XX XX 

Subtotal  106,536 108 45 122,000 119 46    
           

CF-612 Fair 9,855 4 3 6,000 4 3 Industrial hygiene sample analysis XX  

CF-625 Fair 7,533 15 12 12,000 18 5 Bioassay, headspace gas analysis, gcms XX XX 

CF-638 Fair 1,030 0 3 4,000 1 2 Radiation calibration laboratory XX  

CF-690 Very Poor 32,238 40 25 50,000 40 25 DOE QA and reference laboratory, BBWI dosimetry XX  

CF-689 Fair 5,000 2 2 4,000 2 2 Environmental monitoring & surveillance XX  

Subtotal  55,656 61 45 76,000 65 37    
           

TRA-604A Poor 5,000 5 8 4,000 2 2 Non ATR radioanalytical analysis in support of 
sitewide environmental monitoring 

XX  

TRA-666 Poor 4,320 10 4 5,000 5 2 Tritium laboratory  XX 

TRA-661 Fair 2000 6 1 2,000 2 1 Non ATR radioanalytical analysis in support of 
sitewide environmental monitoring 

XX  

Subtotal  24,524 21 13 11,000 9 5 Only TRA functions not supporting ATR are 
being proposed for inclusion in ICLC 

  

           

TAN-604 Fair 12,364 5 5 5,000 1 3 High temperature radioactive materials testing  XX 
           

SSI-HiLL New 0 0 0 11,000 15 5 New functions  XX 
           

Grand Total  185,876 195 108 225,000 209 96  65,000 160,000 
Note: Check ft2 = (((offices × 120 ft2) + (labs * 1,000 ft2)) *1.30 for circulation) *1.30 for mech/elect/support 
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• The 10-ton overhead bridge crane will be capable of travel to support the 
receiving and mock-up areas. The crane will be used to move vessels and 
equipment into, out of, and throughout the high bay with a clear hook 
height of 40 ft. Power and controls will be by festoon cable and pendant or 
radio control. Power requirements are estimated at 10 hp. 

• A pair of metal catwalks will be located along the sidewalls to access the 
pilot test equipment and utility manifolds located at two elevations above 
the floor. A single process off-gas exhaust duct will encircle the Process 
Development area and transport all treated process off-gas streams to the 
stack, where it will be exhausted through a high-efficiency particulate air 
filter. All standard utilities will encircle the area at the perimeter walls and 
will be accessed by the catwalks mentioned above. 

• A computer local area network will encircle the area, allowing automated 
data acquisition for all pilot processes as well as remote control and/or 
monitoring from a central server/control room. 

• The center aisle of the area will be dedicated for the circulation of 
equipment, materials, and personnel.  

• A series of shallow grate-covered trenches will laterally cross the floor of 
the area to permit piping connections between processes on either side of 
the center aisle without obstructing the working area or impeding 
movement of materials and equipment with the crane or forklift. 

• The mock-up area will be an extension of the Process Development area 
with access to the shipping/receiving bay. Crane and electro-mechanical 
manipulator runways (with support structures) will be incorporated into 
the area. 

• The mock-up area will serve as a preparation area for the Process 
Development area. 

2.2.1.2 Laboratories 

Each type of laboratory will be built on a modular basis, meaning all 
laboratories of a type will be repeats of the same basic size with the same basic 
features. Actual fit-up of individual laboratory configurations will be left until the 
last reasonable opportunity to allow them to meet the needs of the first tenant 
when identified. Specific requirements include the following: 

• A mix of developmental and analytical laboratories with approximately 
four to six fume hoods will be provided for each laboratory. 

• Countertop space, sinks, drains, bottle racks, laboratory cabinetry, 
emergency showers/eyewashes, and utility designs will be provided. Low-
maintenance, chemical-resistant surfaces and impermeable floors will be 
provided. 

• A net minimum of 800 ft2 – 1,000 ft2 will be allocated per laboratory. 
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• Separate service and pedestrian corridors will be provided to the 
laboratories, keeping all hoods and higher-hazard operations away from 
the pedestrian exits. 

• A complete laboratory equipment and design study will be conducted with 
the customer scientists during conceptual design. New laboratory trends, 
including flexibility, operations, maintenance, enhancements for scientist 
interaction, and future concepts, will be evaluated. 

2.2.1.3 Offices 

• This portion of the ICLC will be designed to meet Occupancy B, type II, 
noncombustible construction in accordance with the IBC. 

• Offices will include cubicles and hard-walled offices. The cubicle offices 
will offer flexibility and will be arranged so that their occupants are the 
beneficiaries of natural light to enhance researcher productivity. 

• The ICLC requires at least 195 offices overall, of which approximately 
150 will be hard-walled. 

2.2.1.4 Receiving, Lay-Down, Storage, and Support Areas 

• This portion of the facility design will meet Occupancy F, Type II 
noncombustible construction criteria, according to IBC. 

• The shipping/receiving lay-down area will provide for the shipping and 
receiving of materials to the overhead crane bay of the Cold Pilot Plant 
and mock-up area. 

• The shipping and receiving bay will have an overhead, insulated, vertical-
lift door capable of maintaining pressure barriers. 

2.3 Structural 

• With respect to DOE Standard 1020 and natural phenomena hazards 
(wind, seismic, and flood), the ICLC will be designed to two performance 
categories: PC-2 for areas handling and treating radioactive and hazardous 
materials, and PC-1 for the support area. For both categories, seismic 
design will be in accordance with the procedures and provisions of the 
UBC using Seismic Zone 2B importance factors of 1 and 1.25 for PC-1 
and PC-2, respectively. 

• Wind design will use American Society of Civil Engineers Standard 7 
criteria with importance factors of 1.0 and 1.07 for PC-1 and PC-2, 
respectively; a basic wind speed of 70 mph; and an exposure category of 
“C.” For roof loads, designers will consider a minimum snow load of 
30 psf and include any additional loading due to drifting, as applicable. 
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• Design loads for the new ICLC will comply with the DOE-ID 
Architectural Engineering (A-E) Standards. Consideration will be given to 
the effects anticipated from equipment loading, including overhead cranes. 

• Vibrations that could adversely affect research work will not be 
transmitted through the facility. A minimum of Type I vibration criteria for 
laboratory floors will be followed. 

2.4 Mechanical 

Areas in the project will generally be controlled to the following 
environmental conditions, as outlined in the DOE-ID A-E standards: 

• General offices and laboratories will be heated to 72ºF, storage and 
shipping areas to 65ºF, and mechanical penthouses to 60ºF. 

• General office and laboratory areas will be cooled to 76ºF dry bulb. 

• Some equipment and laboratories may require more precise controls of 
humidity and indoor air quality than the rest of the facility. An example of 
this might be the Inductively Coupled Plasma Mass Spectrometer 
Laboratory and the Gas Chromatograph Laboratory, which will each 
require clean room type atmospheres with humidity held constant between 
40 and 70%. 

• Individual laboratory temperatures will be capable of adjustment, and the 
HVAC system will be capable of maintaining the indoor temperature 
within 2ºF of the setpoint. 

• Environmental conditions of each laboratory will be separately monitored 
from a central control area in the facility and from separate control panels 
located just outside each laboratory. 

• Outside air will be vented into all occupied areas at a minimum rate of 
20 ft3/min per occupant to comply with American Society of Heating, 
Refrigeration, and Air Conditioning Engineers standards. The laboratories 
will be heated, cooled, and ventilated with 100% outside air at all times to 
avoid possible reintroduction of effluents into the air supply distribution 
system. The flow into and out of the laboratories will be as required by 
fume hood and auxiliary hood exhaust flow requirements, heating and 
cooling loads, and differential pressurization requirements. 

• Areas that could produce dust particles, odors, fumes, gases, smoke, or 
radiological contaminants from laboratory processes will be exhausted in a 
manner that ensures negative pressure with respect to the adjacent internal 
spaces. 

• Potable water and sewer systems will be tied into existing systems. All 
water and sewer systems will be designed to the latest edition of the 
Uniform Plumbing Code and DOE-ID Architectural Engineering Standards. 
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• Compressed air and other applicable laboratory gases will be provided as 
required for operation of various laboratory and maintenance equipment. 

• The fire protection features for the ICLC will be designed in accordance 
with the requirements of the UBC, National Fire Codes, and the Uniform 
Fire Code. Based upon the proposed operation of the facility, a mixture of 
occupancies is expected. Special attention will be paid to hoods (general 
and perchloric), radioactive materials handling and storage, chemical 
storage areas, and computer/control applications. 

2.5 Electrical 

• The electrical distribution system will be tied into existing systems. Three-
phase, 480-277-volt power will be used for large loads, motors, and lighting. 
Receptacles, small loads, and general power will use 208-120-volt 
distribution. 

• Uninterruptible power supplies will be installed when required for special 
computer systems, special electronic equipment, communications systems, 
and some life safety systems. 

• Lighting will be energy conserving fluorescent, except in specialty areas 
inside the facility. Fluorescent lighting will not be used outside the facility. 

• A lightning protection and grounding system will be provided. 

• Communication systems for telephone, data, voice paging, and evacuation 
alarms will be provided. 

• Life safety systems will be fire alarm, evacuation, emergency lighting, 
radiation alarm, radiation warning light, and room interlock systems. 

• The ICLC shall be part of the INEEL Intranet that will provide for 
security, network management, and overall network applications. No 
special data security requirements beyond those present in the INEEL 
Intranet is expected. 

2.6 Safety 

The many different work functions that the ICLC will support and the large 
range of chemicals and materials it will contain mean that a single safety category is 
not applicable for the ICLC. The proposed type of construction using different 
facility pods composed of (usually) self-contained modules, is also amenable to 
several safety category evaluations depending on the specific area addressed. 

Safety Category  Determination. Facility safety categorization shall follow 
the requirements of DOE-ID Order 420.D and the guidance in DOE-STD-1027-92 
and INEEL MCP-450, “Documenting the Safety Category of Structures, Systems, 
and Components.” The safety categories that the ICLC may encompass are Safety 
Class (SC), Safety Significant (SS), Low Safety Consequence (LSC), and Consumer 
Grade (CG). Most likely, ICLC safety categories will be Safety Significant or lower 
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in risk since some of the laboratories to be replaced are presently classified as 
Nuclear Hazard Category 2. 

The highest threshold hazard category for the ICLC is expected to be non-
reactor nuclear facilities hazard category 3. Some pods will be the subject of 
Occupational /Safety requirements (OSR) and Technical Safety Requirements (TSR) 
depending on the level of hazards or radionuclides contained within the pod. Specific 
pod hazard categorization and safety analysis classification assessments will be 
initiated during conceptual design. 

The Integrated Safety Management System (ISMS) process will be 
tailored for use during construction of the ICLC. Since the ICLC will be 
constructed outside the formal boundaries of INTEC, the implementation of 
ISMS will not be as rigorous as if it were constructed inside the INTEC 
boundary. 

2.7 Security 

Intellectual property rights of persons will be protected while providing the 
open viewing capability of the laboratories described in the architectural 
requirements (see Section 2.2). A form of electronic badge access will likely be 
required to access each laboratory or group of laboratories in order to restrict 
access to individual spaces while allowing personnel without security clearances, 
such as researchers that are foreign nationals, maximum access to appropriate 
portions of the facility. Computer security will balance the need for data integrity 
and experiment control against the requirements for remote access by 
collaborating scientists (including foreign nationals expected to be working with 
the Subsurface Science Program). 
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3. SCHEDULE AND MILESTONES 

The schedule for the ICLC Project uses a standard process for critical 
decision (CD) authorization to allow construction to be initiated as early as 
practical in the project. Table 3 and Figure 17 present the schedule for the 
project, showing the design, construction, and startup activities and the CD 
milestones to permit this process to be accomplished. Conceptual design for the 
project will be performed in fiscal year (FY) 2002 and FY 2003. The expenditure 
of capital funding for design will begin in FY 2003, with construction starting in 
FY 2006. Project closeout will occur in FY 2010.  Substantial improvement in 
schedule for portions of the ICLC can likely be realized by utilizing a 
design/build/leaseback option for the low-level laboratory functions constructed 
in Idaho Falls. 

Table 3. Project milestones and major phases. 

Activity Start End 

CD-0 – 1st Qtr FY 2002 

Project Data Sheet PED – 3rd Qtr FY 2001 

Conceptual Design 2nd Qtr FY 2002 2nd Qtr FY 2003 

Project Data Sheet 
Construction 

– 3rd Qtr FY 2003 

CD-1 – 3rd Qtr FY 2003 

Definitive Design 3rd Qtr FY 2003 4th Qtr FY 2005 

CD-2 – 3rd Qtr FY 2004 

CD-3 – 1st Qtr FY 2006 

Construction 2nd Qtr FY 2006 2nd Qtr FY 2008 

Operational Readiness 
Reviews 

– 1st Qtr FY 2009 

CD-4 – 2nd Qtr FY 2009 

Phased Move-in – 4th Qtr FY 2009 

Project Closeout – 4th Qtr FY 2010 
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Figure 17. ICLC Project Schedule. 
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4. TOTAL PROJECT COST 

The preconceptual planning cost estimate for the ICLC project is based on 
a two facility option, that is, a high-level facility at INTEC and a leased low-level 
facility in Idaho Falls based on the recommended alternative, as explained in 
Section 1.9 of this document. Table 4 shows the costs for the project broken 
down by major activity and the type of funding. Table 5 shows the funding by 
fiscal year. The cost estimate information for the project is contained in 
Appendix B. 

Table 4. Project funding. 

Activity Subtotal 
$K 

Total 
$K 

    
Total Estimated Cost (TEC)  $    80,070 

 Design Costs (Preliminary/Final) $     7,133  

 Construction      57,869  

 Construction Management        5,519  

 Quality Assurance/Inspection        2,609  

 Project Management      6,940  
    
Other Project Costs  $     19,930 

 Conceptual Design $      1,515  

 Project Support         3,690  

 Testing/Startup         1,726  

 Lease Costs 13,000  
    
Total Project Cost (TPC)  $   100,000 

 

Table 5. Funding by fiscal year ($K). 
 FY-02 FY-03 FY-04 FY-05 FY-06 FY-07 FY-08 FY-09 FY-10 Out- 

years 
Total 

TEC 0 1,236 2,739 4,069 21,064 30,823 17,490 1,898 751 0 80,070 

OPC 1,192 941 265 442 442 442 2,404 3,026 1,678 9,100 19,930 

TPC 1,192 2,177 3,004 4,511 21,506 31,264 19,894 4,924 2,429 9,100 100,000 
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5. ACQUISITION STRATEGY 

The acquisition strategy for the ICLC Project is discussed in detail in 
separate CD-0 documentation available for review upon request. A brief 
summary of that information is provided below. 

5.1 Critical Decision Authorization 

The standard CD process outlined in DOE Order 413.34 will be used for 
design, construction, startup, and CD authorization due to the nature of this 
project. The construction project data sheet will be submitted prior to completion 
of the preliminary design and establishment of the performance baseline (CD-2) 
in order that delays do not occur between design and start of construction. 

5.2 Responsibilities 

5.2.1 DOE-ID 

DOE-ID will be responsible for implementing the project, including 
approval of specific procurement actions. The DOE-ID project manager will also 
establish the integrated project team and coordinate all CD reviews with 
DOE Headquarters. 

5.2.2 BBWI 

BBWI will be the operating contractor for development of the project’s 
technical requirements, completion of the conceptual design, management and 
review of title design activities, procurement of selected equipment, checkout of 
systems, and operation of the completed project. BBWI project management will 
be provided by INTEC Infrastructure Projects. 

BBWI will also provide construction management services, including 
constructibility reviews, coordination of long-lead procurement of construction 
materials and equipment, construction subcontracting, direction of the activities 
of construction subcontractors, and performance and management of construction 
activities as required to complete the project in a timely, safe, and cost-effective 
manner. 

5.3 Project Phases 

5.3.1 Conceptual Design 

The conceptual design phase will validate project feasibility; identify 
project risks; and develop reliable cost estimates, equipment lists, performance 
schedules, functional relationships, a conceptual floor plan, and detailed design 
criteria. The acquisition strategy for conceptual design is to use the BBWI in-
house Facilities Engineering organization, supplemented with specialized 
laboratory consultant expertise. The in-house engineering organization has 
sufficient personnel available with the knowledge of various existing facilities 
and systems to minimize the need to train new personnel or hire outside 
engineering organizations unfamiliar with the INEEL. Guidance provided by 
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HDR Architects (laboratory design specialists) during feasibility studies will also 
be used. During the conceptual design phase, BBWI will also prepare detailed 
design criteria for use by A-E during title design. 

5.3.2 Title Design 

During title design, final construction drawings, specifications, bidding 
documents, and cost estimates will be prepared. These items will be based on the 
approved conceptual design. The design phase will include review and comment 
periods at 30 to 35% (Title I) and 90% (Title II) design completion. The Title II 
design comment resolution will be used to generate the “approved for 
construction” packages for BBWI and DOE approval. 

In general, title design services will be provided by an outside A-E 
operating under a fixed-price, lump-sum contract with BBWI or by in-house 
facility engineering personnel complemented with laboratory consultants 
operating under a time and materials agreement. The A-E will be selected based 
on the best value to the government. Use of an outside A-E will minimize the 
impact on in-house resources such that key designers and engineers can be 
released to work on other high priority fee-related projects. Designs for existing 
utility extensions and tie-ins will be performed by in-house BBWI staff. A 
dedicated team of discipline-specific BBWI independent reviewers will follow 
the project from cradle to grave. If a design/build/leaseback alternative is used, 
there will be two separate design efforts. One would perform services for the 
INTEC facility under BBWI direction and the other would provide services for 
the leased facility under direction of the private design/build firm. Should 
modifications to existing facilities be necessary, for example, to provide an 
expansion to CFA Medical to house dosimetry operations from CF-690, that 
design work would be performed by in-house engineering and design personnel. 

Special activities such as the preliminary safety analysis report, final safety 
analysis report, National Environmental Policy Act (NEPA) documentation, and 
structural dynamic analysis requiring review by the Defense Nuclear Facilities 
Safety Board will be prepared by BBWI with A-E input. 

The title design packages will include the conventional civil, structural, 
architectural, mechanical, electrical, and instrumentation designs. The INTEC 
facility design will assume for bid packaging purposes that one general 
subcontractor will be selected by BBWI Construction Management based on the 
best value to the government. As such, separate bid packages by craft or 
discipline will not be required. 

5.3.3 Construction 

In general, construction services will be obtained using a fixed-price 
subcontract obtained through a competitive bidding process. The subcontractor 
will be selected based on the best value to the government. The subcontractor 
will also be responsible for all major equipment (including hoods) for the project. 
This will eliminate issues historically associated with procuring government-
furnished items, warehousing them before installation or causing delays to the 
subcontractor because of late delivery issues, or coordination/integration issues 
of government-provided items to systems constructed by the subcontractor. 

Construction 
services will be 
obtained using a 
fixed-price 
subcontract 
obtained through a 
competitive 
bidding process. 
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Should a design/build/leaseback alternative be used, all bidding and 
construction subcontracting will be managed by the successful design/build firm. 
BBWI would provide oversight, since construction would likely occur on 
government grounds. 

In some cases, BBWI direct-hire construction forces may be used to 
perform construction services. This generally occurs in areas where unknown 
radiological conditions exist, as-built conditions of the area are not well defined, 
or the work scope cannot be well defined because area conditions cause 
inaccessibility. In these instances, performing the work with fixed price 
subcontracts is not economical due to the large number of expected changed 
condition claims that will occur over the construction period. 

This project proposes to utilize modifications to the normal project and 
construction management guidelines by implementing the “nine block” matrix to 
establish responsibility for subcontractor commercial practices for the INTEC 
facility. The project team, utilizing MCP-2514 “Management of Construction 
Project” has determined there are two phases of the project. Phase I (utility 
installation and tie-ins) was determined to be of Medium Construction Risk and 
Minimum Operational Interface Risk categories. The physical structure itself 
(Phase II) was determined to be of Low Construction Risk and Minimum 
Operational Interface Risk. Details on implementing commercial practices will 
be delineated during conceptual and title design effects. The design/build/lease 
facility would have very little oversight by BBWI. Strict commercial practices 
would be appropriate. 

Construction management services will be provided by BBWI. The 
subcontractor will provide full-time quality inspectors; BBWI will provide 
quality oversight. The subcontractor will also provide a full-time safety 
professional. The subcontractor will work to his own preapproved safety plan. 
Safety oversight will be provided by BBWI. Key members of the project team 
will be co-located at or near the construction site to facilitate communications 
between the subcontractor and the project stakeholders. 

5.3.4 Startup/Testing 

A dedicated startup team comprised of BBWI operations and engineering 
personnel will perform startup testing after components constructed by the 
subcontractor are successfully checked out and tested. CD-4 will be requested for 
the project after successful operational readiness reviews. A phased move-in with 
separate assessments for each major facility relocation is planned following 
receipt of CD-4. 

Move-in and relocation of existing facility equipment will be performed by 
BBWI direct hire construction forces. 
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6. PRELIMINARY RISK ASSESSMENT 

A preliminary risk assessment was conducted for the ICLC Project as part 
of the mission need development process. It is included in separate CD-0 
documentation. The purpose of this assessment was to identify technical risks 
beyond normal engineering practices that have the potential to adversely affect 
the ICLC design, construction, or operation. The assessment followed the DOE 
Program and Project Management Practice 8, “Risk Management.”  The 
categories of technical risk addressed were:  (a) safety/radiological, 
(b) design/construction, (c) environmental/regulatory, (d) project support, 
(e) procurement/contracting, and (f) resource availability.  

Risks have been categorized as high, medium, or low. The strategy for 
managing all areas that are categorized as low is to monitor activities pertaining 
to these areas as the project progresses to ensure that the risk does not escalate. 
Management of the categories in the low range will use standard cost and 
schedule contingencies in the baselines to mitigate effects of the risks. 

The medium risk categories have potential impacts to the project but are 
considered to be manageable with proper planning and monitoring to ensure they 
do not escalate. The risks will be monitored during project execution and status 
provided at CD points. 

Table 6 identifies the currently known major project risks and 
recommended mitigations. At the pre-conceptual stage, uncertainty is at a very 
high level and risk is best described in terms of scope, schedule, and cost 
elements. As the design progresses, awareness of risk increases and more specific 
risk quantification is possible. As required by DOE Order 413.3,4 a more formal 
risk management plan will be developed in the conceptual phase and will be 
maintained throughout the life of the project. 

Table 6. Major project risks. 

Risk Description Potential Mitigation 

Changing Project Mission and 
Objectives: 

• Will the project be designed to 
support vitrification analyses 
in the future? 

• What is the project scope and 
schedule? 

• How much technology 
development space from 
CPP-637 should be included? 

• How much new mission space 
for subsurface science and 
other nuclear research should 
be included? 

Early and final decisions related to 
project mission and objectives are crucial 
to maintaining schedule and cost 
baselines. Planning for future upgrades to 
handle vitrification or reprocessing 
analyses or technology development 
related to vitrification or reprocessing 
will also be costly. The impacts and 
amount of NRC involvement in the 
design, construction, and operation of the 
facility must also be defined. 

An organized, integrated project team can 
ensure that project objectives are fixed 
and that the acquisition process is 
implemented to achieve project success. 
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Risk Description Potential Mitigation 

Technical maturity of facility 
processes, systems, and 
components: 

The ICLC will not house a vast array 
of complex or new technologies. It 
will generally be constructed with 
off-the-shelf technologies and 
equipment. A key to efficient 
operations will be the location of 
specific functions as they relate to 
each other within the facility. At this 
stage of the project, specific 
functions, interfunction 
relationships, and system 
requirements are not well defined. 
Poor planning and system 
requirements definition will lead to 
extensive field problems, potential 
redesign efforts, an extended 
construction schedule, and 
potentially unusable portions of the 
facility. 

Subcontracting with experienced 
laboratory designers and obtaining their 
“lessons-learned” experiences as well as 
those from other DOE sites (particularly 
SRS, Pantex, and Sandia) and Bechtel 
resources will validate design 
assumptions, reduce system design risks, 
and enhance engineering efforts. Design 
reviews by independent subject matter 
experts will also contribute to the success 
of the design. Adequate time and effort 
will be spent during the conceptual and 
preliminary design phases to identify and 
eliminate weak technical bases. Where 
possible, the design and fabrication of 
key process equipment/systems will be 
subcontracted to firms with proven 
capabilities in similar system 
technologies. This will reduce risks and 
shorten design/fabrication schedules. 

Technology is considered a medium 
risk, since proven and off-the-shelf 
technologies will generally be employed 
in the construction of the facilities. 

CD Approval Cycles: Staffing 
requirements to perform conceptual 
and title design for a project of this 
complexity are numerous. 
Interruption of design during review 
and approval at the end of each 
phase will be costly. 

A method to keep the project progressing 
toward completion of each acquisition 
phase must be developed. As a team 
approach, a leader from each external 
reviewing organization should be 
assigned as a member of the integrated 
project team. The review teams must 
provide constant feedback to the project 
throughout the execution of each phase 
and present issues to the integrated 
project team for early resolution.  

Schedule risk is considered low 
because of the CD process impacts. 
Completion of this project by a 
particular date is not critical to other 
contractors, projects, or programs. 
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Risk Description Potential Mitigation 

Safety/Radiological Health: Health 
and safety is paramount to 
laboratory operations. If exposure or 
potential exposure or release to the 
environment of radiological or 
chemical material is identified, 
laboratory operations will stop until 
the condition is rectified. There will 
be downtime costs as well as 
rework/redesign costs and adverse 
schedule impacts. 

Utilize frequent informal 
communications with the laboratory 
planner about potential problems. 

Provide very specific, detailed design 
criteria up front. 

Utilize formal communications and 
documentation for all decisions. 

Identify chemical, hazardous, and 
radiological materials and quantities that 
will be housed and used in the facility. 

Provide a formal evaluation of 
radiological and chemical protection 
design and laboratory layout during 
design reviews. 

Safety risk is considered medium, since 
activities within the project could 
injure project participants if hazards 
are not mitigated. 

Radiological risk is considered high, 
since the project will be dealing with 
HLW sample analyses. 

Inadequate Technical and 
Functional Requirements: 
Inadequate T&FRs cause rework and 
redesign, which increase costs and 
adversely affect the schedule. This 
results in revisiting with the 
stakeholders, incompatible 
requirements or not meeting the 
users needs, and jeopardizing 
completion of the laboratory 
mission. 

Identify specific design criteria up front. 

Obtain formal agreement and acceptance 
by the stakeholders. 

Acquire authority for coordinating all the 
requirements, and hold points of contact 
accountable. 

Involve all major players (including 
telecommunications, infrastructure, 
services, and scientists) throughout the 
process. 

Coordinate with the DOE complex about 
other activities across the complex. 

Technical requirements risk is 
considered medium, since there are 
several users, multiple systems, and 
varying needs required by each user. 
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Risk Description Potential Mitigation 

Environmental/Regulatory: 
Changes in regulatory requirements 
for NEPA, RCRA, air, floodplain, 
and other permit applications or 
assessments may occur throughout 
the project. 

Environmental risk is considered 
medium, since the ICLC will be 
dealing with hazardous wastes that 
have been characterized as moderate. 

Regulatory risk is considered medium, 
since the project will involve the Idaho 
Department of Environmental Quality 
approvals and an environmental 
assessment. 

Funding: Funding for 
design/construction is uncertain with 
respect to amount or timeline. 

Ensure submitted documentation is 
justified and defendable. 

Keep upper management informed. 

Funding risk is considered high, since 
the project will be funded in three or 
more yearly increments and the TPC is 
greater than $50 million. 

Senior Management Support: 
There is little or no senior 
management support for the project. 

Develop compelling drivers to convince 
DOE Headquarters to support the project. 

Maintain good, open communications 
with upper management. 

Develop a good presentation strategy to 
DOE and BBWI management. 

Invite congressional staffers to visit the 
existing facilities after the conceptual 
design is complete. 

Public involvement risk is considered 
low, since little public involvement is 
expected. 

Political visibility risk is considered 
medium, since upper-level 
management will be involved in the 
project due to its size and importance 
to the INEEL. 

Procurement/Contracting: ICLC 
construction involves a different 
contracting strategy utilizing a 
commercial contract not subject to 
normal INEEL operating constraints. 

Obtain approval of mission need 
documents to gain DOE support. 

Show cost/benefit comparisons for the 
procurement alternatives. 

Obtain management buy-in up front. 
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Risk Description Potential Mitigation 

In-house Support: Qualified in-
house support is unavailable, 
resulting in poor designs, poor 
reviews, poor T&FRs, failure to 
meet mission requirements, schedule 
delays, and additional costs to hire 
and train qualified personnel. 

Evaluate subcontractor qualifications. 

Evaluate internal expertise, and obtain 
management support to assign qualified 
personnel. 

Define qualification needs. 

Support risk is high, because multiple 
end users and several key internal 
interfaces exist; in addition, the INEEL 
will be undergoing a substantial 
reduction in force in early FY 2002. 
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7. PRELIMINARY NEPA AND PERMITTING 
STRATEGY 

Since the ICLC is not specifically referenced in the High-Level Waste 
Environmental Impact Statement, an environmental assessment determination 
will be prepared during the conceptual design phase and submitted to the BBWI 
Environmental Affairs Department. Environmental Affairs will develop the 
appropriate level of NEPA documentation required to ensure that: 

• The project will not violate applicable statutory, regulatory, or permit 
requirements for the environment, safety, or health, including requirements 
of DOE orders. 

• Environmentally sensitive resources are not adversely impacted. This 
includes historical, archaeological, or architecturally significant properties; 
federally or state listed threatened or endangered species or their habitat; 
floodplains and wetlands; and special sources of water, such as sole-source 
aquifers, wellhead protection areas, and other water sources that are vital 
to the region. 

• No uncontrolled releases or movement of hazardous substances, pollutants, 
contaminants, CERCLA-excluded petroleum and natural gas products, or 
nonnative organisms occur in the environment. 

• Air permitting requirements are evaluated by cognizant professionals and 
applicable permit applications are submitted and approved. 

• Chemicals used during the project are purchased, inventoried, handled, 
tracked, stored, and disposed of in accordance with local, state, and federal 
regulations. 

• Cognizant professionals provide project support for activities conducted in 
areas potentially contaminated with radiological, chemical, or other 
constituents that may disturb the area (that is, CERCLA Area of 
Contamination). 

• Plans and specifications for construction of drinking water systems are 
submitted to, and approved by, the State of Idaho. 

• Activities comply with the General Permit for Storm Water Discharges 
from Construction Activities. 

• Aboveground storage tanks and/or belowground storage tanks are properly 
permitted for purchase, construction, operation, relocation, or 
modification. 

• Project activities do not generate wastes that have no means of disposition, 
the wastes meet all applicable requirements, and all waste-generation 
activities integrate pollution prevention and waste minimization. 

• Currently unknown environmental requirements or permits will not delay 
the project. 
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BBWI Environmental Affairs, as part of the assessment process, will 
identify required permitting. Actions will likely be required for storm water 
pollution prevention, RCRA permit reviews, soil disturbances, potable water 
modifications, cultural resource clearances, and other related permits. Numerous 
new air emission sources will exist, since each laboratory will contain multiple 
hoods. 
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8. PROJECT TECHNICAL AND ORGANIZATIONAL 
INTERFACES 

Major participants and key areas of responsibility on this project are 
shown in Table 7; organizational interfaces are shown in Figure 18. 

Table 7. Major participants and key areas of responsibility. 

Name Organization Responsibility 

Bill Harker DOE-ID Projects DOE-ID Project Manager 

Michael Wilberg BBWI Infrastructure BBWI Project Sponsor 

Kirk Winterholler BBWI Projects BBWI Project Manager 

Brent Helm BBWI Facility Engineering BBWI Project Engineer 

Joe Henscheid BBWI Analytical 
Laboratories 

Analytical Laboratories 
(CPP-602, -630, CF-625, 
-612, TRA-604, -661, 
Advanced Mixed Waste 
Treatment Facility for 
PCBs) 

Mike Dunlap BBWI Development 
Laboratories 

Process and Development 
Laboratories (CPP-637, 
-620) 

Paul Ritter BBWI Subsurface 
Laboratories 

Subsurface Science 
Initiative – High-Level 
Laboratory (TBD) 

Doug Carlson DOE-ID 
Radiological/Environmental 
Laboratory 

DOE-ID RESL 

(CF-690, -638) 

Paul Ruhter BBWI Dosimetry/Bioassay Dosimetry and Bioassay 
Laboratories (CF-690, 
-625) 

Leah Street BBWI Site-wide 
Monitoring 

Soils Laboratories 
(CF-689) 

Doug Gail Stoller Corporation 
Environmental Monitoring 

Food and Game 
Laboratories (CF-689) 

Jerry McCarthy BBWI Systems Engineering Project Systems Engineer 

Byron Blakely BBWI Facility Design Architectural Designer and 
Project Consultant 

Jack Cleveland BBWI Infrastructure Funding and Budgeting 

Chad Cornelison BBWI Environment, 
Safety, & Health (ES&H) 

Overall ES&H Project 
Responsibility 

Steve Aitken BBWI ES&H Radiological Engineer 
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Name Organization Responsibility 

John Irving BBWI ES&H NEPA Compliance 

Jeff Rehor BBWI Safety Analysis Preliminary/Final Safety 
Analysis Report 

Mike Barnes BBWI Procurement Subcontract 
Administration 

Lex Strain BBWI Construction 
Management 

Construction Management 

Reed Ashby BBWI Quality Quality Engineer 

Paulette Waterson-
Adams 

BBWI Projects Program Controls 

Stuart Jensen BBWI INTEC Engineering Dynamic Structural 
Analysis 

Alex Orihuela BBWI Projects Scheduling 

Doug Wood BBWI Land/Facility 
Operations 

INTEC Planner 

Paul Snyder BBWI Land/Facility 
Operations 

CFA Planner 
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Figure 18. Organizational interfaces. 
 

Integrated Project Team Members
Joe Henscheid - Analytical Labs
Mike Dunlap - Development Labs
Paul Ritter - Subsurface Soils Labs
Doug Carlson - DOE RESL Lab
Paul Ruhter - Dosimetry/Bioassay
Leah Street - Site wide Environ. Monitoring
Doug Gail - Stoller Corp. Labs

Chad Cornelison - ES&H
Byron Blakely - Architectural
Jerry McCarthy - Systems Engineering
Reed Ashby - Quality Engineering
Lex Strain - Construction Management
Michael Wilberg - Project Sponsor
Jack Cleveland - Infrastructure
Mike Barnes - Procurement
Paul Snyder - CFA Planner
Doug Wood - INTEC Planner
Steve Aitken - Radiological Engineer
Bill Harker - DOE-ID Project Manager
Kirk Winterholler - BBWI Project Manager
Brent Helm - Project Engineer

Independent Tech. Reviews
Independent Cost Estimates

Michael Wilberg
Program Sponsor

Integrated Project Team

Documentation
Integrated Project Team

Mission Need

NEPA Documentation
BBWI Envir.
John Irving

Design
BBWI Facility Eng
Vaughn Lotspeich

Conceptual Design

Dynamic Struct. Analy.
Stuart Jensen

Safety Analysis
Jeff Rehor

Design
AE - TBD

Title Design

Construction Subcontractor
TBD

BBWI Force Account
Don Snider

Const. Management
CM - Lex Strain

CE - TBD
Scheduler - Don Bird

Construction

Mike Barnes
AE Subcontracts

Construction Subcontracts
Government Furnished Equip.

Procurement

Scheduling
Alex Orineulla

Project Controls
Paulette Waterson-Adams

Administrative

Brent Helm
BBWI PE

Kirk Winterholler
BBWI PM

Bill Harker
DOE-ID PM

TBD
DOE-HQ PM

Integrated Project Team Members
Joe Henscheid - Analytical Labs
Mike Dunlap - Development Labs
Paul Ritter - Subsurface Soils Labs
Doug Carlson - DOE RESL Lab
Paul Ruhter - Dosimetry/Bioassay
Leah Street - Site wide Environ. Monitoring
Doug Gail - Stoller Corp. Labs

Chad Cornelison - ES&H
Byron Blakely - Architectural
Jerry McCarthy - Systems Engineering
Reed Ashby - Quality Engineering
Lex Strain - Construction Management
Michael Wilberg - Project Sponsor
Jack Cleveland - Infrastructure
Mike Barnes - Procurement
Paul Snyder - CFA Planner
Doug Wood - INTEC Planner
Steve Aitken - Radiological Engineer
Bill Harker - DOE-ID Project Manager
Kirk Winterholler - BBWI Project Manager
Brent Helm - Project Engineer

Independent Tech. Reviews
Independent Cost Estimates

Michael Wilberg
Program Sponsor

Integrated Project Team

Documentation
Integrated Project Team

Mission Need

NEPA Documentation
BBWI Envir.
John Irving

Design
BBWI Facility Eng
Vaughn Lotspeich

Conceptual Design

Dynamic Struct. Analy.
Stuart Jensen

Safety Analysis
Jeff Rehor

Design
AE - TBD

Title Design

Construction Subcontractor
TBD

BBWI Force Account
Don Snider

Const. Management
CM - Lex Strain

CE - TBD
Scheduler - Don Bird

Construction

Mike Barnes
AE Subcontracts

Construction Subcontracts
Government Furnished Equip.

Procurement

Scheduling
Alex Orineulla

Project Controls
Paulette Waterson-Adams

Administrative

Brent Helm
BBWI PE

Kirk Winterholler
BBWI PM

Bill Harker
DOE-ID PM

TBD
DOE-HQ PM



DRAFT 

A- 1  

Appendix A 

Life Cycle Needs 



DRAFT 

A- 2  

 



DRAFT 

  

A
-3 

Table A-1. Avoided Infrastructure Life-Cycle Capital Cost Needs ($K) FY 02 – 10 Resulting from INEEL Consolidated Laboratory 
Complex Project LICP. 

Infrastructure Project/Activity 
Funding 

Type 
Funding 

Years 

FY-02 FY-03 FY-04 FY-05 FY-06 FY-07 FY-08 FY-09 FY-10 

CENTRAL FACILITIES AREA 
(CFA) 

           

CFA-690 Radiological and Environmental 
Sciences Laboratory (RESL) 

HVAC, Electrical and Structural Upgrades 
GPP 2003   4,978            

CFA-625 
Roof Replacements 

GPP 2004   392       

CFA-612 Office and Laboratory 

New Roof 
GPP 2006     150     

CFA-612 Office and Laboratory 
HVAC Upgrades 

GPP 2008       100   

CFA-625 Laboratory Complex 

HVAC Upgrades 
GPP 2009        80  

CFA-612 Office and Laboratory 
Mechanical Upgrades 

GPP 2010         150 

            
IDAHO NUCLEAR 

TECHNOLOGY AND 
ENGINEERING CENTER 

(INTEC) 

           

INTEC Consolidated Laboratory Facility LICP 2001-08 758 4,105 4,288 1,451 50,683 45,000 42,812   

CPP 637 Process Improvement Facility 

Electrical/HVAC Upgrade 
GPP 2004-05   596 4,020      

CPP-620 Chem. Eng. Lab. High Bay  
Electrical/HVAC/Mechanical Upgrades 

GPP 2009        180  

CPP-620 Chem. Eng. Lab. High Bay  

Roof Upgrade 
GPP 2010         67 

CPP Office Facility Replacement 
602/630 

GPP 2005    4,576      

 
Total Avoided Life-Cycle Capital Costs Through FY 2010 = $164,386K 
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Cost Estimates and Life Cycle Cost Analysis 
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